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1.0 INTRODUCTION 

The U.S. Environmental Protection Agency (EPA) contracted Tetra Tech, Inc. (Tetra Tech) to provide 

support for a time-critical removal action at the Bishopgate Properties Removal Site (the Site), located at 

12777 Mogadore Avenue NW, Uniontown, Stark County, Ohio. The purpose of the time-critical removal 

action was to mitigate threats to public health, welfare, and the environment posed by the presence of 

uncontrolled hazardous substances and asbestos containing materials (ACM) at the Site. This work was 

assigned under Superfund Technical Assessment and Response Team (START) Contract No. 68-HE-0519-

D0005, Task Order-Task Order Line Item No. F0032-0001CH108.    

EPA tasked Tetra Tech to perform the following activities at the site: 

• Develop a site-specific Health and Safety Plan and an Emergency Contingency Plan 

• Develop a site-specific Air Monitoring and Sampling Plan 

• Conduct particulate air monitoring and air, soil, and bulk asbestos sampling during removal action 

activities 

• Provide technical oversight for EPA, including photographic and written documentation of site 

activities in a field logbook, on field data sheets, and in daily and weekly reports 

• Submit a removal action report that summarizes the removal action activities 

This removal report discusses the Site location and description in Section 2.0, describes the removal action 

activities in Section 3.0, provides a summary of the removal action activities completed in Section 4.0, and 

includes references in Section 5.0.  

Site figures are provided in Appendix A; site tables are provided in Appendix B; a photographic 

documentation log is provided in Appendix C; the field logbook is provided in Appendix D; the analytical 

data validation report is provided in Appendix E; the environmentally preferred practices checklist is 

presented in Appendix F; and copies of the disposal manifests in Attachment 1.   
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2.0 SITE LOCATION AND DESCRIPTION 

This section describes the Site location and includes a description of the Site's features and regulatory 

history.  

2.1 SITE LOCATION 

The Bishopgate Properties Site is located at 12777 Mogadore Avenue NW in Uniontown, Stark County, 

Ohio (Appendix A, Figure 1). The Site is comprised of one parcel (Parcel ID 2206217) totaling 16.83 acres 

in a mixed residential and agricultural area. The geographic coordinates at the approximate center of the 

Site are 40.973213 degrees north latitude and -81.393628 degrees west longitude. The property is zoned R: 

Other Residential Structures and the on-site structures are currently vacant. Adjoining properties are 

residential or agricultural.  

2.2 SITE DESCRIPTION 

The Site was developed for commercial use and occupied by Delbert-Smith Wholesale Greenhouse 

Operations until 2005 (Pandey). Various demolition activities have occurred since 2006, including the 

demolition of three greenhouses located near the eastern portion of the property. During the demolition, 

ACM were potentially scattered across the property, as no abatement of ACM was performed prior to 

demolition. The Canton City Health Department (CCHD) became involved with the property during the 

demolition activities when they cited Delbert-Smith Wholesale Greenhouse for demolishing a building 

known to contain ACM without proper abatement.  

Between 2015 and 2016, a Phase II Environmental Site Assessment (ESA) was completed on the entire 

parcel by Pandey Environmental, LLC (Pandey). During the Phase II ESA, asbestos contamination, 

consisting of cementitious building board (transite) on the surface and chrysotile asbestos in the top 6-

inches of soil, was delineated on an approximately 3-acre area near the center of the property. EPA did not 

provide a copy of the Phase II ESA at the time of this writing. However, a copy of the Remedial Action 

Plan (RAP), dated November 18, 2016 and also completed by Pandey, was reviewed by EPA and START. 

Recommendations in the plan included: (1) abandonment of two existing wells at the property; (2) asbestos 

abatement and demolition of the remaining on-site structures; (3) excavation of the top 6-inches of soil 

across the remedial excavation area; and (4) off-site disposal of a total of 2,500 to 3,750 tons of soil. A copy 

of the RAP was previously submitted to EPA as part of the START removal assessment report (Tetra Tech 

2021a). 
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Included in the RAP were the results of an asbestos survey completed by the EA Group, Inc. (EA) during 

June of 2016. EA collected 51 bulk samples from 24 identified homogeneous areas, not including roofing 

or transite materials, which were previously identified by Pandey as ACM. Materials identified in the survey 

as containing asbestos included drywall system debris, wall adhesive, linoleum and tiled flooring, adhesive 

and glazing on building windows and greenhouses, light fixture backing, carpet mastic, greenhouse glazing, 

corrugated transite paneling, and several piles of mixed debris. 

On January 21, 2021, the Stark County Auditor requested EPA’s assistance with remediation of the property 

on behalf of the State of Ohio. The property was subject to a delinquent property tax sale in 2009, and 

property ownership ultimately forfeited to the State of Ohio (Stark County Auditor 2021). EPA and START 

conducted an initial site reconnaissance of the property on March 5, 2021 and confirmed the presence of 

ACM at the Site. The Site buildings were in poor condition at the time of the initial site reconnaissance, 

contained exposed floor openings by sustained water intrusion throughout the interior of the buildings and 

were deemed unsafe for entry due to extensive damage. A removal site assessment was conducted on April 

27, 28, and 30, 2021 (Tetra Tech 2021a). The assessment confirmed and delineated loose and exposed 

suspect ACM identified inside the Site structures, the area surrounding the footprint of the structures, and 

exposed surface fragments observed throughout the identified remediation area (Appendix A, Figure 2). 

EPA commenced a removal action at the Site on September 8, 2021. 
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3.0 REMOVAL ACTION ACTIVITIES 

From September 8 to October 22, 2021, EPA, START, and the Emergency and Rapid Response Services 

(ERRS) contractor conducted removal action activities at the Site. The EPA On-Scene Coordinator (OSC), 

Andrew Kocher, was the primary Site contact. The START contractor was Tetra Tech, Inc. and the ERRS 

contractor was Environmental Quality Management, Inc. Removal activities were conducted under the 

direction of the EPA OSC. 

Prior to the removal action, START generated a site-specific Health and Safety Plan (HASP), an Emergency 

Contingency Plan and an Air Monitoring and Sampling Plan (AMSP) for the Site. Site activities, including 

air monitoring and sampling, soil sampling, and written and photographic documentation, were provided 

by START personnel.  

The general chronological order of activities included site preparation (Section 3.1); remediation area 

excavation (Section 3.2); perimeter air monitoring and sampling (Section 3.3); and waste disposal (Section 

3.4). Below is a general description of each removal action activity. 

3.1 SITE PREPARATION 

EPA and ERRS mobilized to the Site on September 8, 2021 to prepare the Site for removal action. START 

mobilized to the Site on September 13, 2021. During site preparation, ERRS prepared the Site to 

accommodate office trailers, constructed a truck haul road and truck turn-around area to facilitate the truck 

loading operation, and cleared an area for the asbestos debris pile staging area. Site personnel designated 

Site muster points, exclusion zones, and the contamination reduction zone, as presented in the Site 

Emergency Contingency Plan (Tetra Tech 2021b) and Site Health and Safety Plan (Tetra Tech 2021c). EPA 

Superfund signs and traffic safety cones were placed in designated locations near the site entrances. ERRS 

also removed sections of the two former greenhouses (located between the two on-site buildings) to 

facilitate the transite panel removal operation from these structures. Concrete and scrap metal from the 

former greenhouses were stockpiled at a central staging area on-site. Asbestos containing debris segregated 

from the Site buildings was placed into two 20-cubic yard roll-off boxes and transported to and disposed of 

at American Landfill in Waynesburg, Ohio. Miscellaneous used tires were collected from various areas of 

the Site and staged on-site for future recycling. Miscellaneous chemical containers, including two 30-gallon 

drums of hypochlorite solution, were segregated from the Site buildings and from a wooded area on the 

northwestern portion of the Site and staged for disposal. 
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START provided perimeter and work zone air monitoring and conducted asbestos air sampling at the Site 

perimeter during Site preparation activities in accordance with the AMSP (Tetra Tech 2021d). 

3.2 REMEDIATION AREA EXCAVATION 

On September 16, 2021, ERRS began soil excavation in the remediation area. The removal action consisted 

of excavating the top 6-inches of soil in the designated area and properly disposing of the material as friable 

asbestos containing debris. After the material was excavated, EPA and START conducted visual inspection 

of the ground surface to identify any remaining loose transite material that may still be present in the soil. 

During the inspection, several smaller areas throughout the remediation area were identified as still 

containing transite. After these areas were identified, they were immediately re-excavated (or manually 

picked out) until no visible transite material remained, per the direction of START and EPA. The excavated 

material was transported to the on-site asbestos debris stockpile and then loaded onto haul trucks for 

transport to American Landfill in Waynesburg, Ohio, for proper disposal. Over the duration of the removal 

action, a total of 3,348.63 tons of asbestos-containing soil from the remediation area was transported to 

American Landfill for disposal. 

In order to track the remediation progress, the remediation area was divided into six equal grids, as shown 

in Appendix A, Figure 3. Once each grid area was fully excavated and passed inspection, a confirmation 

soil sample was collected to verify no loose asbestos fragments remained in the grid area.  START collected 

a 5-point composite soil sample from each excavated grid area and submitted the sample to Eurofins EMLab 

P&K laboratory (San Francisco, California) for analysis of asbestos fibers in soil via California Air 

Resources Board (CARB) Method 435. Results of the confirmation soil sampling are presented below. 

TABLE 1. 

REMEDIATION AREA CONFIRMATION SOIL SAMPLE RESULTS  

Sample Identification Sample Location  Asbestos Content Comments 

BP-TTA-091621 Truck Turn-around Area Not Detected 
B3 grid included in this 

area. 5-point composite 

BP-A1-091721 Grid A1 Not Detected 5-point composite 

BP-B1-092221 Grid B1 Not Detected 5-point composite 

BP-A2-100721 Grid A2 Not Detected 5-point composite 

BP-B2-100721 Grid B2 Not Detected 5-point composite 

BP-A3-100821 Grid A3 Not Detected 5-point composite 

Notes: 

BP- Bishopgate Properties 

TTA – Truck Turnaround Area 
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During the excavation activities, a 12-inch diameter transite pipe was discovered in the remediation area 

along the northern property boundary. The top of the pipe was situated approximately 8-inches below 

ground surface (bgs). At the direction of the OSC, the pipe was excavated further in an attempt to determine 

where the pipe daylights. After the exploratory excavation was completed, it was determined the pipe run 

began near the northern building and ran for approximately 150 feet toward the west, then angled 90-

degrees to the south, and ran for another 160 feet, where it terminated into a concrete block catch basin. 

Tetra Tech START member, Mr. Dustin Grams, a State of Ohio Certified Asbestos Hazard Evaluation 

Specialist, collected three bulk samples of the 12-inch transite pipe to confirm the asbestos content prior to 

pipe removal. The samples were submitted to Eurofins EMLab P&K (South San Fransisco, California) for  

asbestos analysis via Polarized Light Microscopy (EPA Method 600-R-93-116). The asbestos sample 

results confirmed the pipe contained less than 1 percent asbestos criterium. The results of the samples are 

presented in Table 2 below. 

 

TABLE 2. 

 TRANSITE PIPE SAMPLE RESULTS  

Sample 

Identification 
Sample Location 

Material 

Description 
Condition 

Asbestos 

Content (%) 

Friable/ 

Non-Friable 

Pipe-01 Southern pipe run 
Transite 

(white/gray) 
Fair 

25% Chrysotile 

7% Crocidolite 
Non-Friable 

Pipe-02 
Center of pipe 

near elbow 

Transite 

(white/gray) 
Fair 

25% Chrysotile 

7% Crocidolite 
Non-Friable 

Pipe-03 Northern pipe run 
Transite 

(white/gray) 
Fair 

25% Chrysotile 

7% Crocidolite 
Non-Friable 

Notes: 

%  =  Percent 

 

Based on the above results, the 12-inch diameter pipe was excavated and placed into the asbestos-containing 

debris stockpile and transported to and disposed of at American Landfill in Waynesburg, Ohio. 

After the excavation was completed and confirmation soil sample results indicated no asbestos remained in 

the excavated soil, ERRS complete site restoration activities in remediation area. The restoration included 

site grading of the excavated area, seeding the entire excavated area, and watering and placing straw cover 

over the seeded areas. Photographs of the Site restoration activities are presented in Appendix C. 
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3.3 PERIMETER AIR MONITORING AND SAMPLING 

START set up three perimeter air monitoring stations to characterize the ambient air during the asbestos 

remediation activities. Residences are located to the north, south, and southeast of the Site; therefore, 

START deployed an air monitoring station on the north side of the work area (AM-01), on the south side 

of the work area (AM-02), and adjacent to the residence located on the southeast corner of the Site (AM-

03) each day during Site activities. The purpose of the air monitoring stations was to help determine whether 

dust particulates and/or asbestos fibers were migrating offsite during the removal action activities. 

Particulate Dust Monitoring 

A DustTrak (DRX) particulate dust monitor was used to conduct continuous, perimeter particulate dust 

monitoring at each air station. The DRX is capable of monitoring for particulate concentrations down to 

0.001 milligrams per cubic meter (mg/m3). Stationary DRX units were deployed at AM-01 and AM-03 at 

the start of each day, while a mobile DRX was used to monitor particulate levels at AM-02 and was also 

used to spot check designated areas of the Site, based on the Site activities occurring each day. The mobile 

DRX was used for AM-02 specifically due to the distance between the Site and the residential area being 

larger in comparison to AM-01 and AM-03 resident locations.   

 The Site action level used for dust particulate air monitoring was one half the respirable fraction (2.5 

mg/m3) of the Occupational Safety and Health Administration (OSHA) permissible exposure limit (PEL) 

for Particulates Not Otherwise Regulated of 5.0 mg/m3. All perimeter monitoring stations and spot check 

locations monitored throughout the Site indicated that particulate dust levels remained below the Site action 

level during the entirety of the removal action activities. 

The daily average and maximum concentrations of dust particulates measured over the duration of the 

removal action from each station were data logged on each instrument and recorded in the field logbook at 

the end of each day. The daily average and daily maximum concentrations of dust particulates recorded by 

START are presented in Table 3 below. 
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TABLE 3. 

DAILY PARTICULATE DUST MONITORING RESULTS  

Date Collected 

Daily Average 

Particulate Dust 

Concentration (mg/m3) 

Daily Maximum 

Particulate Dust 

Concentration (mg/m3) 

Comments 

9/13/21 0.048 0.132 No comment 

9/15/21 0.039 0.382 No comment 

9/16/21 0.029 0.141 No comment 

9/17/21 0.019 0.152 No comment 

9/20/21 0.018 0.471 No comment 

9/21/21 0.023 0.186 No comment 

9/22/21 0.000 0.000 Rain day 

9/23/21 0.006 .252 No comment 

9/24/21 0.024 0.841 No comment 

9/27/21 0.153 4.58 
High winds caused 

dust burst 

9/28/21 0.006 0.249 No comment 

9/29/21 0.062 2.79 
Dust burst from 

TTA 

9/30/21 0.046 0.725 No comment 

10/5/21 0.005 2.19 No comment 

10/6/21 0.002 0.145 No comment 

10/7/21 0.009 0.178 No comment 

10/8/21 0.021 0.209 No comment 

10/12/21 0.042 0.948 No comment 

10/13/21 0.017 0.168 No comment 

10/14/21 0.023 0.913 No comment 

10/15/21 0.051 0.121 No comment 

10/18/21 0.079 0.168 No comment 

10/19/21 0.088 0.193 No comment 

10/20/21 0.009 0.122 No comment 

10/21/21 0.016 0.174 No comment 

10/22/21 0.014 0.123 No comment 

Notes: 

The OSHA PEL for particulates not otherwise regulated is 5.0 mg/m3 

mg/m3 = milligrams per cubic meter 

TTA = truck turn-around area 
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Radiation Screening 

A radiation screening survey utilizing a Ludlum 19 dosimeter instrument, was completed by START at the 

Site on October 4, 2021. START screened the interior and exterior of each Site building, the Site perimeter, 

and a general scan of each grid in the remediation area. Background readings at the Site registered between 

1 and 3 microrems per hour (µR/hr). According to the Nuclear Regulatory Commission (NRC), the average 

radiation level in the United States is 34 µR/hr. No readings above background were observed by START 

during the radiation screening. 

Mercury Screening 

A mercury vapor survey utilizing a Lumex mercury vapor monitoring instrument was completed by START 

at the Site on October 4, 2021. START surveyed the interior and exterior of each Site building, the Site 

perimeter, and a general scan of each grid in the remediation area. The Lumex measures mercury vapors in 

nanograms per cubic meter (ng/m3). No detectable readings of mercury vapors were observed during the 

mercury screening. 

Asbestos Air Sampling 

In addition to the particulate dust monitoring, asbestos air samples were collected at each station during the 

course of the removal action activities. One Casella Apex2 IS Plus low-volume air sampling pump, 

operating at a flow rate of approximately 3.0 liters per minute, was deployed at each station. A 25-millimeter 

(mm)-diameter, 0.8-micrometer (μm) mixed-cellulose ester (MCE) membrane filter cassette was attached 

to the pump and mounted on a 5-foot-tall tripod stand (co-located with the DRX). Asbestos sampling was 

conducted during the entirety of the removal activities beginning on September 14 and ending on October 

22, 2021. The purpose of the perimeter sampling was to ensure no asbestos fibers were leaving the Site 

during the removal action.  

The flow rate of the air sampling train was measured before and after sample collection by using a Bios 

DryCal DC-Lite primary flow meter. Sampling was conducted in accordance with the EPA Environmental 

Response Team (ERT) Standard Operating Procedure No. 2015, “Asbestos Sampling,” as specified in the 

START site-specific AMSP (Tetra Tech 2021d).  

The asbestos air samples were submitted to Eurofins EMLab P&K laboratory (Fort Lauderdale, FL), and 

were analyzed for asbestos by phase contrast microscopy (PCM) using the National Institute for 

Occupational Safety and Health (NIOSH) Method 7400, “Asbestos and Other Materials by PCM.” 
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The total pump run time (in minutes), the average pump flow rate (in liters per minute) and the total volume 

of air collected for each sample were logged on a field data sheet each day of sampling. A summary of the 

air sampling data, along with the laboratory validated sample results, is presented in Appendix B, Table 4. 

The asbestos analytical data reports are included in the START data validation report and are presented in 

Appendix E. 

Per 29 CFR 1910.1001(d)(2)(i), the time-weighted average for the airborne exposure limit for asbestos is 

0.1 fibers/cubic centimeter (f/cc) of air over an eight-hour period, or 1.0 f/cc over a 30-minute period. The 

sample analytical results indicated that asbestos fiber concentrations were not detected above the laboratory 

reporting limit of 0.002 f/cc at any of the perimeter asbestos air sampling stations during the entirety of 

removal action activities. 

Due to the low concentrations of fibers detected in the samples, and at the direction of the OSC, asbestos 

air samples were collected, but not submitted for laboratory analysis after October 12, 2021. The samples 

will be kept on-hold under chain of custody requirements at the local START office until further instruction 

from EPA is received. 

3.4 WASTE DISPOSAL 

Asbestos Containing Materials  

The loose pieces of transite material and mixed-asbestos containing debris from the Site buildings were 

segregated and placed into a total of three 30-cubic yard roll-off boxes. The three roll-off boxes were 

transported by Enviroserve, Inc. to American Landfill in Waynesburg, Ohio, for disposal as friable asbestos 

on September 14, 17, and 22, 2021. A total of 90 cubic yards of mixed asbestos containing debris were 

disposed of from the three roll-off boxes. 

The miscellaneous debris from the clean-up of the Site buildings, that was not part of the mixed asbestos 

waste, was placed into four different 30-cubic yard roll-off boxes and transported by Enviroserve, Inc. to 

American Landfill in Waynesburg, Ohio, for disposal as municipal/construction demolition waste. A total 

of 96.01 tons of municipal/construction demolition waste were disposed of from the four roll-off boxes. 

Copies of the manifests for the above waste are presented in Attachment 1. 

The excavated soil from the remediation area was transported to and disposed of at American Landfill in 

Waynesburg, Ohio. A total of 3,348.63 tons of asbestos containing debris and soil were removed from the 

remediation area during the removal activities. A summary log documenting the total weight of asbestos 
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containing debris and soil that was removed from the remediation area during this removal action is 

presented in Appendix B, Table 5. Copies of the soil manifests will be maintained on file at the OSC’s 

office in Westlake, Ohio. 

Used Tires  

The used tires that were collected from various areas of the Site were loaded onto one maintenance truck 

and transported to a local tire recycling facility by Lake Township personnel on September 13, 2021. 

Photographic documentation of the used tires is presented in Appendix C. 

Concrete  

The concrete that was removed from the greenhouse area on-site was stockpiled along the eastern site 

boundary for staging. The concrete remained at the Site after EPA demobilization and will be managed by 

Lake Township Road Department for future use or recycling. Photographic documentation of the concrete 

stockpile is presented in Appendix C. 

Scrap Metal  

Scrap metal that was removed and collected from the greenhouse area on-site was stockpiled inside the 

southern Site building for staging. The scrap metal remained on-site after EPA demobilization and will be 

managed by the Lake Township Road Department. Photographic documentation of the scrap metal 

stockpile is presented in Appendix C. 

Lab Pack Materials  

Several smaller propane-type gas cylinders and miscellaneous maintenance-type chemical containers were 

collected from the Site and staged inside the southern building for disposal. Included in the chemical 

containers were two 30-gallon containers of sodium hypochlorite solution, flammable waste liquids, and 

non-DOT (Department of Transportation), non-RCRA (Resource Conservation and Recovery Act) 

regulated material (plant food).  

Miscellaneous chemical containers located in a wooded area in the northwest portion of the Site were also 

collected and staged inside the southern building. Due to leaking orphan containers, a small area of stained 

soil was scraped from the ground surface in the wooded area and disposed of with the asbestos contaminated 

soil stockpile. On October 15, 2021, the chemical containers were segregated for lab pack disposal and 

removed from the Site by Clean Earth Specialty Waste Solutions (Akron, Ohio). The lab pack materials 
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were disposed of at Petrochemical Processing Group (Detroit, Michigan). Photo documentation of the 

miscellaneous lab pack containers is presented in Appendix C. A copy of the manifest related to the lab 

pack disposal is presented in Attachment 1. 
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4.0 SUMMARY OF REMOVAL ACTIVITIES 

The following is a summary of the removal action activities completed from September 8 through October 

22, 2021 at the Bishopgate Properties Removal Action site: 

• Loose and exposed ACM identified inside the site structures, around the area surrounding the 

footprint of the structures, and exposed surface fragments observed throughout the identified 

remediation area were collected and removed for disposal. 

• The top 6-inches of soil in the remediation area was excavated and removed for proper disposal. A 

total of 3,348.63 tons of soil contaminated with asbestos debris in the form of transite was removed 

during the removal action. Site restoration activities were conducted after the remediation area was 

excavated. 

• Miscellaneous orphan chemical containers located throughout the Site buildings and from a 

wooded area on the northwest portion of the Site were field collected and characterized for proper 

disposal. Due to leaking orphan containers, a small area of stained soil was also scraped from the 

surface in the wooded area and disposed of with the asbestos contaminated soil stockpile. 

• Perimeter and work zone air monitoring was conducted for all site activities during the duration of 

the removal. All sustained perimeter and work zone air monitoring measurements were below site-

specific action levels.  

• Perimeter asbestos air samples were collected during the Site removal activities. Sample results 

were not detected above the laboratory reporting limit of 0.002 fibers/cc. Per 29 Code of Federal 

Regulations (CFR) 1910.1001(d)(2)(i), the time-weighted average for the airborne exposure limit 

for asbestos is 0.1 f/cc of air over an 8-hour period. Therefore, all air sample results remained below 

regulatory criteria during the entirety of the air sampling activities. 

• The time-critical removal action conducted at the site was conducted from September 8 to October 

22, 2021. EPA mitigated threats to public health, welfare, and the environment by cleaning up, 

removing, and properly disposing of uncontrolled hazardous substances that were present at the 

Site. 
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 TABLE 4

 BISHOPGATE PROPERTIES REMOVAL SITE

SUMMARY OF ANALYTICAL RESULTS FOR PERIMETER AIR SAMPLES

Initial Final Average

AM-01-091421 9/14/2021 AM-01 1 8:21 15:56 455 3.01 2.91 2.96 1346.8 0.002 U

AM-02-091421 9/14/2021 AM-02 2 8:27 16:08 461 3.01 2.81 2.91 1341.5 0.002 U

AM-01-091621 9/16/2021 AM-01 1 8:22 16:41 499 3.01 2.95 2.98 1487.0 0.002 U

AM-02-091621 9/16/2021 AM-02 2 8:30 16:49 499 3.01 2.93 2.97 1482.0 0.002 U

AM-03-091621 9/16/2021 AM-03 3 9:39 16:58 439 3.02 2.88 2.95 1295.1 0.002 U

AM-01-091721 9/17/2021 AM-01 1 8:19 16:26 487 3 2.92 2.96 1441.5 0.002 U

AM-02-091721 9/17/2021 AM-02 2 8:26 16:38 492 3.01 2.84 2.925 1439.1 0.002 U

AM-03-091721 9/17/2021 AM-03 3 8:30 16:46 496 3.01 2.83 2.92 1448.3 0.002 U

AM-01-092021 9/20/2021 AM-01 1 8:22 16:32 490 2.99 2.82 2.905 1423.5 0.002 U

AM-02-092021 9/20/2021 AM-02 2 8:29 16:40 491 3 2.81 2.905 1426.4 0.002 U

AM-03-092021 9/20/2021 AM-03 3 8:40 16:48 488 3.01 2.8 2.905 1417.6 0.002 U

AM-01-092321 9/23/2021 AM-01 1 8:50 16:12 442 3.13 3.20 3.17 1398.9 0.002 U

AM-02-092321 9/23/2021 AM-02 2 8:58 16:14 436 3.01 3.05 3.03 1321.1 0.002 U

AM-03-092321 9/23/2021 AM-03 3 9:05 16:13 428 2.93 3.05 2.99 1279.7 0.002 U

AM-01-092421 9/24/2021 AM-01 1 8:55 15:53 418 3.02 2.97 3.00 1251.9 0.002 U

AM-02-092421 9/24/2021 AM-02 2 8:56 15:58 422 3.12 3.00 3.06 1291.3 0.002 U

AM-03-092421 9/24/2021 AM-03 3 8:57 16:03 426 2.99 2.74 2.87 1220.5 0.002 U

AM-01-092821 9/28/2021 AM-01 1 8:21 16:23 482 3 2.9 2.95 1421.9 0.002 U

AM-02-092821 9/28/2021 AM-02 2 8:29 16:30 481 3.01 2.88 2.945 1416.5 0.002 U

AM-03-092821 9/28/2021 AM-03 3 8:33 16:35 482 3.01 2.91 2.96 1426.7 0.002 U

AM-01-092921 9/29/2021 AM-01 1 8:23 16:33 490 3.01 2.97 2.99 1465.1 0.002 U

AM-02-092921 9/29/2021 AM-02 2 8:30 16:41 491 3.01 2.99 3 1473.0 0.002 U

AM-03-092921 9/29/2021 AM-03 3 8:38 16:48 490 3 2.99 2.995 1467.6 0.002 U

AM-01-093021 9/30/2021 AM-01 1 7:23 16:31 548 3 2.99 2.995 1641.3 0.002 U

AM-02-093021 9/30/2021 AM-02 2 7:28 16:40 552 3.01 2.99 3 1656.0 0.002 U

AM-03-093021 9/30/2021 AM-03 3 7:35 16:49 554 3.01 3 3.005 1664.8 0.002 U

AM-01-100421 10/4/2021 AM-01 1 8:30 16:33 483 3.089 2.97 3.0295 1463.2 0.002 U

AM-02-100421 10/4/2021 AM-02 2 8:46 16:41 475 2.98 2.99 2.985 1417.9 0.002 U

AM-03-100421 10/4/2021 AM-03 3 8:59 16:48 469 2.98 2.99 2.985 1400.0 0.002 U

AM-01-100521 10/5/2021 AM-01 1 8:06 16:30 504 3.12 2.96 3.04 1532.2 0.002 U

AM-02-100521 10/5/2021 AM-02 2 8:11 16:37 506 3.01 2.98 2.995 1515.5 0.002 U

AM-03-100521 10/5/2021 AM-03 3 8:14 16:45 511 2.97 2.97 2.97 1517.7 0.002 U

AM-01-100621 10/6/2021 AM-01 1 8:16 17:10 534 2.99 2.92 2.96 1577.97 0.002 U

AM-02-100621 10/6/2021 AM-02 2 8:21 17:22 541 2.87 2.73 2.80 1514.80 0.002 U

AM-03-100621 10/6/2021 AM-03 3 8:06 17:06 540 2.97 2.82 2.90 1563.30 0.002 U

AM-01-100721 10/7/2021 AM-01 1 7:36 16:23 527 2.99 2.88 2.94 1546.75 0.002 U

AM-02-100721 10/7/2021 AM-02 2 7:45 16:39 534 2.98 2.87 2.93 1561.95 0.002 U

AM-03-100721 10/7/2021 AM-03 3 7:56 16:46 530 2.98 2.85 2.92 1544.95 0.002 U

AM-01-100821 10/8/2021 AM-01 1 7:23 16:11 534 2.99 2.92 2.955 1578.0 0.002 U

AM-02-100821 10/8/2021 AM-02 2 7:29 16:22 541 2.98 2.76 2.87 1552.7 0.002 U

AM-03-100821 10/8/2021 AM-03 3 7:38 16:36 537 3.01 2.85 2.93 1573.4 0.002 U

AM-01-101221 10/12/2021 AM-01 1 7:36 15:49 534 3.01 2.95 2.98 1591.3 0.002 U

AM-02-101221 10/12/2021 AM-02 2 7:45 15:54 541 2.99 2.899 2.9445 1593.0 0.002 U

AM-03-101221 10/12/2021 AM-03 3 7:56 15:43 537 3.01 2.94 2.975 1597.6 0.002 U

Notes:

AM-01 = Air Monitoring Station 01 LPM = Liters per Minute

f/cc = Fibers per cubic centimeter Min = Minutes

L = Liters ND = Not detected above the laboratory reporting limit of 0.002 f/cc

U = The analyte was not detected at or above the associated laboratory reporting limit

Sample 

Identification

Date  

Collected
Location

Pump 

No.

Validated 

Result - Fiber 

Concentration 

(f/cc)

Time 

Start

Time 

Stop

Total 

(Min)

Pump Flow Rate (LPM) Total 

Sample 

Volume (L)



TABLE 5

BISHOPGATE PROPERTIES REMOVAL SITE

SUMMARY OF WASTE DISPOSAL TRACKING

Date

Manifest 

Approval # Disposal Profile Disposal Facility

Transportation 

Carrier Carrier ID

Total Weight 

(TON)

9/14/2021 091421-1

Municipal/Construction 

Demo Waste American Landfill Enviroserve ROB229 22.16

9/14/2021 091421-2

Municipal/Construction 

Demo Waste American Landfill Enviroserve ROB124 23.18

9/14/2021 091521-3

Municipal/Construction 

Demo Waste American Landfill Enviroserve ROB229 26.22

9/15/2021 091521-4

Municipal/Construction 

Demo Waste American Landfill Enviroserve Not Listed 24.45

Municipal/Construction 

Demo Waste TOTAL 96.01 TON

9/14/2021

511903OH 

(WMNA 001) Asbestos - Friable American Landfill Enviroserve Not Listed 30 cubic yards

9/17/2021

511903OH 

(WMNA 002) Asbestos - Friable American Landfill Enviroserve Not Listed 30 cubic yards

9/22/2021

511903OH 

(WMNA 003) Asbestos - Friable American Landfill Enviroserve Not Listed 30 cubic yards

Asbestos Friable TOTAL 90 cubic yards

10/1/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 7 24.65

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 7 25.66

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 88 17.22

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 69 19.52

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 22 18.86

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 27 16.77

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 88 17.15

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 69 15.27

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 27 16.37

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 7 22.52

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 22 18.54

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill HUBER TRUCKING 1 18.92

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 88 22.26

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 69 21.07

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 27 17.88

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 7 20.71

9/30/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 27 23.18

9/30/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 7 22.16

10/5/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 27 19.86

10/5/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 7 27.11

10/5/2021 512005OH Asbestos - Friable (Soil) American Landfill HUBER TRUCKING 25 19.52

10/5/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 17.85

10/5/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 20.08

10/5/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 27 17.48

10/5/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 19.41

10/5/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.24

10/5/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 16.94

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 12 18.55

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 0 18.16

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 20.08

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.56

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 0 22.41

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 12 23.46

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 15.81

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 20.88

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 18

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 23.4

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 12 25

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 0 20.07
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10/7/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 19.28

10/7/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 23.36

10/7/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 116 38.48

10/7/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 20.07

10/7/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 23.38

10/7/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 116 23.02

10/7/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 19.6

10/7/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.84

10/7/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 116 24.53

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill HUBER TRUCKING 20 21.69

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 20.86

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 17.71

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill HUBER TRUCKING 25 20.55

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill HUBER TRUCKING 20 22.89

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill HUBER TRUCKING 25 23.11

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 21.79

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 18.81

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill HUBER TRUCKING 20 20.33

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 21.45

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 17.98

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 22 21.9

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill HUBER TRUCKING 25 23.6

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 116 24.01

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 27.18

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 22.57

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 116 26.02

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 12 16.7

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.68

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 19.18

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 116 21.81

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 7 16.98

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 23.67

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 21.92

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 18.03

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 21

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 116 19.96

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 7 24.25

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 20.71

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 18.8

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 22.97

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 116 19.98

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.2

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 16.71

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 22.72

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 116 19.34

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.18

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 16.53

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 21.27

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 116 20.16

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 22.62

10/14/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 22.02

10/14/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.29

10/14/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 18.14

10/14/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 21.48

10/14/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.05

10/14/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 15.84
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10/14/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 21.58

10/14/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 20.9

10/14/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 14.67

10/14/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 20.39

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 19.66

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 21.06

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 13.21

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 20.01

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 18.3

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 20.2

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 15.92

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 22.09

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 23.35

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.97

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 17.31

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 23.76

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 23.83

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 25.2

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 25.81

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 17.95

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 24.61

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 20.72

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 21.36

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 15.97

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 20.69

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 21.22

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 21.05

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 21.13

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 17.54

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 20.1

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 18.85

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 19.51

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 17.45

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 23.42

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.91

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 17.18

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 20.68

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 21.75

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.01

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 17.28

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 21.51

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 19.99

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 22.58

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 20.2

10/20/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 22.22

10/20/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 23.85

10/20/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 22.88

10/20/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 23.3

10/21/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 211 16.33

10/21/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 211 16.18

10/21/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 22 19.46

10/21/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 211 16.03

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 211 17.7

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill METKER-ECH 1 32.84

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill METKER-ECH CX-01 28.24

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill HUBER TRUCKING 25 19.8
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TABLE 5

BISHOPGATE PROPERTIES REMOVAL SITE

SUMMARY OF WASTE DISPOSAL TRACKING

Date

Manifest 

Approval # Disposal Profile Disposal Facility

Transportation 

Carrier Carrier ID

Total Weight 

(TON)

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill HUBER TRUCKING 10 18.24

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill CASH CUSTOMER 11 23.18

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill CASH CUSTOMER 9 22.73

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill METKER-ECH 1 23.69

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill METKER-ECH CX 01 23.15

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill CASH CUSTOMER 11 21.77

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill CASH CUSTOMER 9 20.72

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill METKER-ECH ch 01 26.8

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill METKER-ECH CX01 22.86

Asbestos - Friable (Soil) TOTAL 3348.63

10/14/2021 16207934 FLE

Sodium Waste Hypochlorite 

Solution 

Petro Chemical 

Processing Group

Clean Earth Specialty 

Waste Solutions Not Listed 182 pounds

10/14/2021 16207934 FLE Flammable Liquids

Petro Chemical 

Processing Group

Clean Earth Specialty 

Waste Solutions Not Listed 205 pounds

10/14/2021 16207934 FLE Non-DOT/Non-RCRA

Petro Chemical 

Processing Group

Clean Earth Specialty 

Waste Solutions Not Listed 5 pounds

Non-DOT/Non-RCRA TOTAL 392 Pounds

Notes:

DOT - Department of Transportation

ID  - Identification

RCRA - Resource Conservation and Recovery Act
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APPENDIX C 

PHOTOGRAPHIC DOCUMENTATION LOG 

  



 
PHOTOGRAPHIC LOG 

 

Client:  U.S. Environmental Protection Agency 
Site Name:  Bishopgate Properties Site - RV 
Location:  Uniontown, Stark County, Ohio 

Prepared by:  Don Newton 
TO-TOLIN Number:  F0032-0001CH108 

 

 

 1 

 

Photo:  1 

 

Description:  

Looking north at western 

portion of remediation area 

(pre-excavation). 

 

Orientation:  

West 

 

Date:  09/13/2021 

 

Photographer: 

Don Newton 

 

 

 
 

 

 

 

 

 

Photo:  2 

 

Description:  

Looking southwest at 

southern portion of 

remediation area (pre-

excavation) 

 

Orientation:  

Southwest 

 

Date:  09/13/2021 

 

Photographer: 

Don Newton 

 

 

 
 

 

 

 

 

 

 

 

 

 



 
PHOTOGRAPHIC LOG 

 

Client:  U.S. Environmental Protection Agency 
Site Name:  Bishopgate Properties Site - RV 
Location:  Uniontown, Stark County, Ohio 

Prepared by:  Don Newton 
TO-TOLIN Number:  F0032-0001CH108 

 

 

 2 

 

Photo:  3 

 

Description: Interior of 

northern building with 

mixed asbestos containing 

material (ACM) debris. 

 

Orientation:  

Southwest 

 

Date:  09/14/2021 

 

Photographer: 

Don Newton 

 

 

 

 
 

 

 

 

 

 

 

Photo:  4 

 

Description:  

Northern building after 

mixed asbestos debris 

clean up. 

 

Orientation: 

Southwest 

 

Date:  10/22/21 

 

Photographer: 

Don Newton 

 

 

 
 

 

 

 

 

 

 



 
PHOTOGRAPHIC LOG 

 

Client:  U.S. Environmental Protection Agency 
Site Name:  Bishopgate Properties Site - RV 
Location:  Uniontown, Stark County, Ohio 

Prepared by:  Don Newton 
TO-TOLIN Number:  F0032-0001CH108 

 

 

 3 

 

Photo:  5 

 

Description:  

Example of mixed ACM 

debris observed in the 

northern building. 

 

Orientation:  

South 

 

Date:  09/13/2021 

 

Photographer: 

Don Newton 

 

 

 

 
 

 

 

 

 

 

 

Photo:  6 

 

Description:  

Mixed asbestos debris 

(from photo No. 5) cleaned 

up in northern building. 

 

Orientation:  

North 

 

Date:  10/22/2021 

 

Photographer: 

Don Newton 

 

 

 
 

 

 

 

 



 
PHOTOGRAPHIC LOG 

 

Client:  U.S. Environmental Protection Agency 
Site Name:  Bishopgate Properties Site - RV 
Location:  Uniontown, Stark County, Ohio 

Prepared by:  Don Newton 
TO-TOLIN Number:  F0032-0001CH108 
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Photo:  7 

 

0BDescription:    
Removing orphan used 

tires from the Site for 

recycling. 

 

Orientation:  

North 

 

Date:  9/14/2021 

 

Photographer: 

Don Newton 

 

 
 

 

 

 

 

 

 

Photo:  8 

 

1BDescription:   
Miscellaneous chemical 

containers recovered from 

a wooded area and from 

the onsite buildings. 

 

Orientation:  

North 

 

Date:  09/16/2021 

 

Photographer: 

Don Newton 

 

 
 



 
PHOTOGRAPHIC LOG 

 

Client:  U.S. Environmental Protection Agency 
Site Name:  Bishopgate Properties Site - RV 
Location:  Uniontown, Stark County, Ohio 

Prepared by:  Don Newton 
TO-TOLIN Number:  F0032-0001CH108 
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Photo:  9 

 

Description:  

Excavating stained soil 

from where chemical 

containers were removed 

in northwest portion of the 

Site.  

 

Orientation:  

North 

 

Date:  10/5/2021 

 

Photographer: 

Don Newton 

 

 

 
 

 

 

 

 

 

 

Photo:  10 

 

Description:  

Chemical container and 

stained soil area cleaned 

up in the northwest portion 

of the Site. 

 

Orientation:  

West 

 

Date:  10/5//2021 

 

Photographer: 

Don Newton 

 

 

 
 

 

 

 

 

 

 



 
PHOTOGRAPHIC LOG 

 

Client:  U.S. Environmental Protection Agency 
Site Name:  Bishopgate Properties Site - RV 
Location:  Uniontown, Stark County, Ohio 

Prepared by:  Don Newton 
TO-TOLIN Number:  F0032-0001CH108 
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Photo:  11 

 

Description:  

Miscellaneous chemicals 

being lab-packed for 

disposal by Clean Earth, 

Inc. 

 

Orientation:  

East 

 

Date:  10/14/2021 

 

Photographer: 

Don Newton 

 

 

 
 

 

 

 

 

 

 

Photo:  12 

 

Description:  

Air monitoring station 

number AM-03 located 

near the southeast portion 

of the Site. 

 

Orientation:  

Southeast 

 

Date:  9/11/2021 

 

Photographer: 

Don Newton 

 

 

 
 

 

 

 

 

 



 
PHOTOGRAPHIC LOG 

 

Client:  U.S. Environmental Protection Agency 
Site Name:  Bishopgate Properties Site - RV 
Location:  Uniontown, Stark County, Ohio 

Prepared by:  Don Newton 
TO-TOLIN Number:  F0032-0001CH108 
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Photo:  13 

 

Description:  

Air monitoring station 

number AM-01 located 

along the northern Site 

perimeter. 

 

Orientation:  

West 

 

Date:  9/13/2021 

 

Photographer: 

Don Newton 

 

 

 
 

 

 

 

 

 

 

Photo:  14 

 

Description:  

Example of one of 16 test 

pits excavated along the 

Site perimeter to check for 

loose transite outside of 

remediation area 

 

Orientation:  

South 

 

Date:  10/7/2021 

 

Photographer: 

Don Newton 

 

 
 

 

 



 
PHOTOGRAPHIC LOG 

 

Client:  U.S. Environmental Protection Agency 
Site Name:  Bishopgate Properties Site - RV 
Location:  Uniontown, Stark County, Ohio 

Prepared by:  Don Newton 
TO-TOLIN Number:  F0032-0001CH108 
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Photo:  15 

 

Description:  

12-inch diameter transite 

pipe along western portion 

of Site that was exposed 

and removed for disposal 

during excavation. 

 

Orientation:  

West 

 

Date:  10/8/2021 

 

Photographer: 

Don Newton 

 

 
 

 

Photo:  16 

 

Description: 12-inch 

diameter transite pipe 

along northern portion of 

Site. 

 

Orientation:  

East 

 

Date:  10/8/2021 

 

Photographer: 

Don Newton 

 

 

 



 
PHOTOGRAPHIC LOG 

 

Client:  U.S. Environmental Protection Agency 
Site Name:  Bishopgate Properties Site - RV 
Location:  Uniontown, Stark County, Ohio 

Prepared by:  Don Newton 
TO-TOLIN Number:  F0032-0001CH108 
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Photo:  17 

 

Description:  

View of a trench inside the 

southern building that was 

cleaned out during 

remediation process 

 

Orientation:  

South 

 

Date:  10/8/2021 

 

Photographer: 

Don Newton 

 

 

 
 

Photo:  18 

 

Description:  

ERRS crew wetting down 

the asbestos debris pile 

during truck load out. 

 

Orientation:  

East 

 

Date:  10/14/2021 

 

Photographer: 

Don Newton 

 

 

  

  



 
PHOTOGRAPHIC LOG 

 

Client:  U.S. Environmental Protection Agency 
Site Name:  Bishopgate Properties Site - RV 
Location:  Uniontown, Stark County, Ohio 

Prepared by:  Don Newton 
TO-TOLIN Number:  F0032-0001CH108 
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Photo:  19 

 

Description:  

View of asbestos debris 

pile that is covered with 

visqueen at the end of each 

day. 

 

Orientation:  

Northwest 

 

Date:  10/19/2021 

 

Photographer: 

Don Newton 

 

 

 
 

Photo:  20 

 

Description:  

Example of truck lining 

process prior to being 

loaded from the asbestos 

debris pile 

 

Orientation:  

North 

 

Date:  10/14/2021 

 

Photographer: 

Don Newton 

 

 

 
 

  



 
PHOTOGRAPHIC LOG 

 

Client:  U.S. Environmental Protection Agency 
Site Name:  Bishopgate Properties Site - RV 
Location:  Uniontown, Stark County, Ohio 

Prepared by:  Don Newton 
TO-TOLIN Number:  F0032-0001CH108 
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Photo:  21 

 

Description:  

Truck being loaded from 

asbestos debris pile. 

 

Orientation:  

South 

 

Date:  10/14/2021 

 

Photographer: 

Don Newton 

 

 

 
 

 

 

Photo:  22 

 

Description:  

Eastern view of Site post-

remediation. 

 

Orientation:  

East 

 

Date:  10/14/2021 

 

Photographer: 

Don Newton 

 

 

 
 

  



 
PHOTOGRAPHIC LOG 

 

Client:  U.S. Environmental Protection Agency 
Site Name:  Bishopgate Properties Site - RV 
Location:  Uniontown, Stark County, Ohio 

Prepared by:  Don Newton 
TO-TOLIN Number:  F0032-0001CH108 
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Photo:  23 

 

Description:  

View remediated and 

seeded area on eastern 

portion of Site. The visible 

concrete piles will be 

recycled by Lake 

Township. 

 

Orientation:  

South 

 

Date:  10/22/2021 

 

Photographer: 

Don Newton 

 

 
 

 

Photo:  24 

 

Description:  

Southern portion of Site 

being seeded post-

excavation. 

 

Orientation:  

West 

 

Date:  10/18/2021 

 

Photographer: 

Don Newton 
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APPENDIX E 

START ANALYTICAL DATA VALIDATION REPORT 

  



 

 

 
 

 

Tetra Tech, Inc. 
1 South Wacker Dr. Suite 3700, Chicago, IL 60606 

Tel  312.201.7479  |  Fax  312.201.0031 
www.tetratech.com 

 

December 1, 2021 
 

Mr. Andrew Kocher 
On-Scene Coordinator 
U.S. Environmental Protection Agency, Region 5 
Superfund and Emergency Management Division 
25063 Center Ridge Road 
Westlake, Ohio 44145 

Subject:  Data Validation Report 
 Bishopgate Properties Site – RV 

EPA Contract No.:  68HE0519D0005 
  Task Order/Task Order Line Item No.: 68HE0520F0032/0001CH108 

 Document Tracking No. 0960 
 

Dear Mr. Kocher: 

Tetra Tech, Inc. (Tetra Tech) is submitting this data validation report for 59 air samples (including 15 
field blank samples), 6 soil samples, and 3 building material samples collected at the Bishopgate 
Properties Site.  The samples were collected on September 14, 2021 through October 12, 2021 and were 
analyzed for asbestos by Eurofins EMLab P&K.  The final laboratory data package was received on 
November 5, 2021. 
 
Analytical data were evaluated in general accordance with the EPA National Functional Guidelines for 
Inorganic Superfund Methods Data Review (January 2020). 
 
No rejection or qualification of results was required for this data package.  The results may be used as 
reported by the laboratory. 
 
 If you have any questions regarding this data validation report, please call me at (612) 419-7266 

 
Sincerely, 

 

Talaidh Isaacs 
Environmental Chemist 

Enclosure 
cc:   Chris Burns, Tetra Tech Program Manager 
 Don Newton, Tetra Tech Project Manager 
 Caeli Cleary, Tetra Tech Project Document Control Coordinator 
 TDD File 



  

 
 

 

 

ATTACHMENT 
 

DATA VALIDATION REPORT 
EUROFINS EMLAB P&K REPORT NOS. 2737735, 2738397, 

2738399, 2740720, 2744676, 2746804, 
2749140, 2752575, 2753258, 2755112, 2755665, AND 2758452 



DATA VALIDATION CHECKLIST – STAGE 2A 
EPA REGION 5 START CONTRACT 

 

              Page 1 of 4 

Site Name Bishopgate Properties RV  
TO/TOLIN No. 68HE0520F0032 

Document Tracking No. 0960a  
Data Reviewer 
(signature and date) Nov 9th 2021  Technical Reviewer 

(signature and date)  11 November 2021 

Laboratory Report No. 2737735  Laboratory Eurofins TestAmerica – EMLab P&K, 
Chicago, IL 

Analyses Asbestos by California Air Resources Board (CARB) Method 435 
Samples and Matrix Two soil samples 
Field Duplicate Pairs None 
Field QC Blanks None 

 
INTRODUCTION 
 
This checklist summarizes the Stage 2A validation performed on the subject laboratory report, in accordance with the U.S. Environmental 
Protection Agency (EPA) Guidance for Labeling Externally Validated Laboratory Analytical Data for Superfund Use (January 2009).  Analytical data 
were evaluated in general accordance with the Tetra Tech Quality Assurance Project Plan, Superfund Technical Assessment and Response Team 
(START V), EPA Region 5, Revision 2 (August 2020) and the EPA NFGs for Inorganic Superfund Methods Data Review (November 2020). 
 
 
OVERALL EVALUATION 
 
No results were rejected or qualified in this data package.  The results of the data package may be used as reported by the laboratory. 
 
Data completeness: 

Within 
Criteria Exceedance/Notes 

Y The reported results were only reviewed for completeness based on the available data provided and any applicable quality control 
information presented by the laboratory. 

 
Sample preservation, receipt, and holding times: 

Within 
Criteria Exceedance/Notes 

Y  



DATA VALIDATION CHECKLIST – STAGE 2A 
EPA REGION 5 START CONTRACT 
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Method blanks: 
Within 
Criteria Exceedance/Notes 

NA  
 
Field blanks: 

Within 
Criteria Exceedance/Notes 

NA  
 
Surrogates and labeled compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
MS/MSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Laboratory duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
 



DATA VALIDATION CHECKLIST – STAGE 2A 
EPA REGION 5 START CONTRACT 
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LCSs/LCSDs: 
Within 
Criteria Exceedance/Notes 

NA  
 
Sample dilutions: 

Within 
Criteria Exceedance/Notes 

NA  
 
Re-extraction and reanalysis: 

Within 
Criteria Exceedance/Notes 

NA  
 
MDLs/RLs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Tentatively identified compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
Other [specify]: 

Within 
Criteria Exceedance/Notes 

NA  
 
 



DATA VALIDATION CHECKLIST – STAGE 2A 
EPA REGION 5 START CONTRACT 
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Overall Qualifications: 
 
See results summary pages attached for changes to the laboratory qualifiers based upon this validation.  The following is a list of qualifiers and 
definitions that may be used for the validation of this data package: 
 

J The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample. 

J+ The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased high. 

J- The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased low. 

NJ The analysis indicates the presence of an analyte that has been “tentatively identified” and the associated value is the approximate 
concentration of the analyte in the sample. 

R The sample result is rejected as unusable due to serious deficiencies in one or more quality control criteria.  The analyte may or may not 
be present in the sample. 

U The analyte was analyzed for, but was not detected at or above the associated value (reporting limit). 

UJ The analyte was analyzed for, but was not detected at or above the associated value (reporting limit), which is considered approximate 
due to deficiencies in one or more quality control criteria. 

 



BISHOPGATE PROPERTIES SITE RV SOIL ANALYTICAL SAMPLE RESULTS
EUROFINS EMLAB P and K REPORT NO. 2737735

Eurofins EMLab P&K
Client: TestAmerica-University Park, IL Date of Sampling: 09-16-2021 and 09-17-2021
C/O: Jim Knapp Date of Receipt: 09-18-2021
Re: Bishopgate; TetraTech Date of Report: 11-05-2021

Location:
Total Points Counted:
Lab ID-Version :

Sample Layers Asbestos Type Asbestos Points
Counted

Asbestos
Concentration (%)

Brown Soil - - ND
Layer Totals: - -

Comments: No asbestos was detected and no points were counted.

Location:
Total Points Counted:
Lab ID-Version :

Sample Layers Asbestos Type Asbestos Points
Counted

Asbestos
Concentration (%)

Brown Soil - - ND
Layer Totals: - -

Comments: No asbestos was detected and no points were counted.

Eurofins EPK Built Environment Testing, LLC TI
EMLab Id: 2737735 11/9/2021

BP-TTA-091621
400

13099806-1

BP-AI-091721
400

13099807-1

Page 1 of 1



DATA VALIDATION CHECKLIST – STAGE 2A 
EPA REGION 5 START CONTRACT 

 

              Page 1 of 4 

Site Name Bishopgate Properties RV  
TO/TOLIN No. 68HE0520F0032 

Document Tracking No. 0960b  
Data Reviewer 
(signature and date) Nov 9th 2021  Technical Reviewer 

(signature and date)  11 November 2021 

Laboratory Report No. 2738397  Laboratory Eurofins TestAmerica – EMLab P&K, 
Chicago, IL 

Analyses Asbestos by NIOSH Method 7400 
Samples and Matrix Seven air samples, including two field blanks 
Field Duplicate Pairs None 
Field QC Blanks FB-091421 and FB-091621 

 
INTRODUCTION 
 
This checklist summarizes the Stage 2A validation performed on the subject laboratory report, in accordance with the U.S. Environmental 
Protection Agency (EPA) Guidance for Labeling Externally Validated Laboratory Analytical Data for Superfund Use (January 2009).  Analytical data 
were evaluated in general accordance with the Tetra Tech Quality Assurance Project Plan, Superfund Technical Assessment and Response Team 
(START V), EPA Region 5, Revision 2 (August 2020) and the EPA NFGs for Inorganic Superfund Methods Data Review (November 2020). 
 
 
OVERALL EVALUATION 
 
No results were rejected or qualified in this data package.  The results of the data package may be used as reported by the laboratory. 
 
Data completeness: 

Within 
Criteria Exceedance/Notes 

Y The reported results were only reviewed for completeness based on the available data provided and any applicable quality control 
information presented by the laboratory. 

 
Sample preservation, receipt, and holding times: 

Within 
Criteria Exceedance/Notes 

Y  



DATA VALIDATION CHECKLIST – STAGE 2A 
EPA REGION 5 START CONTRACT 

 

              Page 2 of 4 

 
Method blanks: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field blanks: 

Within 
Criteria Exceedance/Notes 

Y  
 
Surrogates and labeled compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
MS/MSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Laboratory duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field duplicates: 

Within 
Criteria Exceedance/Notes 

NA  



DATA VALIDATION CHECKLIST – STAGE 2A 
EPA REGION 5 START CONTRACT 
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LCSs/LCSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Sample dilutions: 

Within 
Criteria Exceedance/Notes 

NA  
 
Re-extraction and reanalysis: 

Within 
Criteria Exceedance/Notes 

NA  
 
MDLs/RLs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Tentatively identified compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
Other [specify]: 

Within 
Criteria Exceedance/Notes 

NA  



DATA VALIDATION CHECKLIST – STAGE 2A 
EPA REGION 5 START CONTRACT 
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Overall Qualifications: 
 
See results summary pages attached for changes to the laboratory qualifiers based upon this validation.  The following is a list of qualifiers and 
definitions that may be used for the validation of this data package: 
 

J The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample. 

J+ The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased high. 

J- The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased low. 

NJ The analysis indicates the presence of an analyte that has been “tentatively identified” and the associated value is the approximate 
concentration of the analyte in the sample. 

R The sample result is rejected as unusable due to serious deficiencies in one or more quality control criteria.  The analyte may or may not 
be present in the sample. 

U The analyte was analyzed for, but was not detected at or above the associated value (reporting limit). 

UJ The analyte was analyzed for, but was not detected at or above the associated value (reporting limit), which is considered approximate 
due to deficiencies in one or more quality control criteria. 

 



BISHOPGATE PROPERTIES SITE RV AIR ANALYTICAL SAMPLE RESULTS
EUROFINS EMLAB P and K REPORT NO. 2738397

Sample ID Analyses Lab Result Lab Qual DL Unit Val Result Val Qual
AM-01-091421 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-01-091421 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-01-091421 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-02-091421 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-02-091421 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-02-091421 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
FB-091421 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
FB-091421 Asbestos and Other Fibers NA 0 fibers/cc NA
FB-091421 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-01-091621 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-01-091621 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-01-091621 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-02-091621 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-02-091621 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-02-091621 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-03-091621 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-03-091621 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-03-091621 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
FB-091621 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
FB-091621 Asbestos and Other Fibers NA 0 fibers/cc NA
FB-091621 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
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EPA REGION 5 START CONTRACT 

 

              Page 1 of 4 

Site Name Bishopgate Properties RV  
TO/TOLIN No. 68HE0520F0032 

Document Tracking No. 0960c  
Data Reviewer 
(signature and date) Nov 9th 2021  Technical Reviewer 

(signature and date)  11 November 2021 

Laboratory Report No. 2738399  Laboratory Eurofins TestAmerica – EMLab P&K, 
Chicago, IL 

Analyses Asbestos by NIOSH Method 7400 
Samples and Matrix Four air samples, including one field blank 
Field Duplicate Pairs None 
Field QC Blanks FB-091721 

 
INTRODUCTION 
 
This checklist summarizes the Stage 2A validation performed on the subject laboratory report, in accordance with the U.S. Environmental 
Protection Agency (EPA) Guidance for Labeling Externally Validated Laboratory Analytical Data for Superfund Use (January 2009).  Analytical data 
were evaluated in general accordance with the Tetra Tech Quality Assurance Project Plan, Superfund Technical Assessment and Response Team 
(START V), EPA Region 5, Revision 2 (August 2020) and the EPA NFGs for Inorganic Superfund Methods Data Review (November 2020). 
 
 
OVERALL EVALUATION 
 
No results were rejected or qualified in this data package.  The results of the data package may be used as reported by the laboratory. 
 
Data completeness: 

Within 
Criteria Exceedance/Notes 

Y The reported results were only reviewed for completeness based on the available data provided and any applicable quality control 
information presented by the laboratory. 

 
Sample preservation, receipt, and holding times: 

Within 
Criteria Exceedance/Notes 

Y  



DATA VALIDATION CHECKLIST – STAGE 2A 
EPA REGION 5 START CONTRACT 
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Method blanks: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field blanks: 

Within 
Criteria Exceedance/Notes 

Y  
 
Surrogates and labeled compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
MS/MSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Laboratory duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field duplicates: 

Within 
Criteria Exceedance/Notes 

NA  



DATA VALIDATION CHECKLIST – STAGE 2A 
EPA REGION 5 START CONTRACT 

 

              Page 3 of 4 

 
LCSs/LCSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Sample dilutions: 

Within 
Criteria Exceedance/Notes 

NA  
 
Re-extraction and reanalysis: 

Within 
Criteria Exceedance/Notes 

NA  
 
MDLs/RLs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Tentatively identified compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
Other [specify]: 

Within 
Criteria Exceedance/Notes 

NA  
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Overall Qualifications: 
 
See results summary pages attached for changes to the laboratory qualifiers based upon this validation.  The following is a list of qualifiers and 
definitions that may be used for the validation of this data package: 
 

J The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample. 

J+ The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased high. 

J- The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased low. 

NJ The analysis indicates the presence of an analyte that has been “tentatively identified” and the associated value is the approximate 
concentration of the analyte in the sample. 

R The sample result is rejected as unusable due to serious deficiencies in one or more quality control criteria.  The analyte may or may not 
be present in the sample. 

U The analyte was analyzed for, but was not detected at or above the associated value (reporting limit). 

UJ The analyte was analyzed for, but was not detected at or above the associated value (reporting limit), which is considered approximate 
due to deficiencies in one or more quality control criteria. 

 



BISHOPGATE PROPERTIES SITE RV AIR ANALYTICAL SAMPLE RESULTS
EUROFINS EMLAB P and K REPORT NO. 2738399

Sample ID Analyses Lab Result Lab Qual DL Units Val Result Val Qual
AM-01-091721 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-01-091721 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-01-091721 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-02-091721 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-02-091721 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-02-091721 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-03-091721 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-03-091721 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-03-091721 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
FB-091721 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
FB-091721 Asbestos and Other Fibers NA 0 fibers/cc NA
FB-091721 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
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Site Name Bishopgate Properties RV  
TO/TOLIN No. 68HE0520F0032 

Document Tracking No. 0960d  
Data Reviewer 
(signature and date) Nov 9th 2021  Technical Reviewer 

(signature and date)  11 November 2021 

Laboratory Report No. 2740720  Laboratory Eurofins TestAmerica – EMLab P&K, 
Chicago, IL 

Analyses Asbestos by NIOSH Method 7400 
Samples and Matrix Four air samples, including one field blank sample 
Field Duplicate Pairs None 
Field QC Blanks FB-092021 

 
INTRODUCTION 
 
This checklist summarizes the Stage 2A validation performed on the subject laboratory report, in accordance with the U.S. Environmental 
Protection Agency (EPA) Guidance for Labeling Externally Validated Laboratory Analytical Data for Superfund Use (January 2009).  Analytical data 
were evaluated in general accordance with the Tetra Tech Quality Assurance Project Plan, Superfund Technical Assessment and Response Team 
(START V), EPA Region 5, Revision 2 (August 2020) and the EPA NFGs for Inorganic Superfund Methods Data Review (November 2020). 
 
 
OVERALL EVALUATION 
 
No results were rejected or qualified in this data package.  The results of the data package may be used as reported by the laboratory. 
 
Data completeness: 

Within 
Criteria Exceedance/Notes 

Y The reported results were only reviewed for completeness based on the available data provided and any applicable quality control 
information presented by the laboratory. 

 
Sample preservation, receipt, and holding times: 

Within 
Criteria Exceedance/Notes 

Y  
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Method blanks: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field blanks: 

Within 
Criteria Exceedance/Notes 

Y  
 
Surrogates and labeled compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
MS/MSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Laboratory duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
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LCSs/LCSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Sample dilutions: 

Within 
Criteria Exceedance/Notes 

NA  
 
Re-extraction and reanalysis: 

Within 
Criteria Exceedance/Notes 

NA  
 
MDLs/RLs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Tentatively identified compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
Other [specify]: 

Within 
Criteria Exceedance/Notes 

NA  
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Overall Qualifications: 
 
See results summary pages attached for changes to the laboratory qualifiers based upon this validation.  The following is a list of qualifiers and 
definitions that may be used for the validation of this data package: 
 

J The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample. 

J+ The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased high. 

J- The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased low. 

NJ The analysis indicates the presence of an analyte that has been “tentatively identified” and the associated value is the approximate 
concentration of the analyte in the sample. 

R The sample result is rejected as unusable due to serious deficiencies in one or more quality control criteria.  The analyte may or may not 
be present in the sample. 

U The analyte was analyzed for, but was not detected at or above the associated value (reporting limit). 

UJ The analyte was analyzed for, but was not detected at or above the associated value (reporting limit), which is considered approximate 
due to deficiencies in one or more quality control criteria. 

 



BISHOPGATE PROPERTIES SITE RV AIR ANALYTICAL SAMPLE RESULTS
EUROFINS EMLAB P and K REPORT NO. 2740720

Sample ID Analyses Lab Result Lab Qual DL Units Val Result Val Qual
AM-01-092021 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-01-092021 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-01-092021 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-02-092021 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-02-092021 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-02-092021 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-03-092021 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-03-092021 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-03-092021 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
FB-092021 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
FB-092021 Asbestos and Other Fibers NA 0 fibers/cc NA
FB-092021 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
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Site Name Bishopgate Properties RV  
TO/TOLIN No. 68HE0520F0032 

Document Tracking No. 0960e  
Data Reviewer 
(signature and date) Nov 9th 2021  Technical Reviewer 

(signature and date)  11 November 2021 

Laboratory Report No. 2744676  Laboratory Eurofins TestAmerica – EMLab P&K, 
Chicago, IL 

Analyses Asbestos by NIOSH Method 7400 
Samples and Matrix Eight air samples, including two field blanks 
Field Duplicate Pairs None 
Field QC Blanks FB-092321 and FB-092421 

 
INTRODUCTION 
 
This checklist sumarizes the Stage 2A validation performed on the subject laboratory report, in accordance with the U.S. Environmental 
Protection Agency (EPA) Guidance for Labeling Externally Validated Laboratory Analytical Data for Superfund Use (January 2009).  Analytical data 
were evaluated in general accordance with the Tetra Tech Quality Assurance Project Plan, Superfund Technical Assessment and Response Team 
(START V), EPA Region 5, Revision 2 (August 2020), and the EPA NFGs for Inorganic Superfund Methods Data Review (November 2020). 
 
 
OVERALL EVALUATION 
 
No results were rejected or qualified in this data package.  The results of the data package may be used as reported by the laboratory. 
 
Data completeness: 

Within 
Criteria Exceedance/Notes 

Y The reported results were only reviewed for completeness based on the available data provided and any applicable quality control 
information presented by the laboratory. 

 
Sample preservation, receipt, and holding times: 

Within 
Criteria Exceedance/Notes 

Y  
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Method blanks: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field blanks: 

Within 
Criteria Exceedance/Notes 

Y  
 
Surrogates and labeled compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
MS/MSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Laboratory duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
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LCSs/LCSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Sample dilutions: 

Within 
Criteria Exceedance/Notes 

NA  
 
Re-extraction and reanalysis: 

Within 
Criteria Exceedance/Notes 

NA  
 
MDLs/RLs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Tentatively identified compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
Other [specify]: 

Within 
Criteria Exceedance/Notes 

NA  
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Overall Qualifications: 
 
See results summary pages attached for changes to the laboratory qualifiers based upon this validation.  The following is a list of qualifiers and 
definitions that may be used for the validation of this data package: 
 

J The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample. 

J+ The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased high. 

J- The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased low. 

NJ The analysis indicates the presence of an analyte that has been “tentatively identified” and the associated value is the approximate 
concentration of the analyte in the sample. 

R The sample result is rejected as unusable due to serious deficiencies in one or more quality control criteria.  The analyte may or may not 
be present in the sample. 

U The analyte was analyzed for, but was not detected at or above the associated value (reporting limit). 

UJ The analyte was analyzed for, but was not detected at or above the associated value (reporting limit), which is considered approximate 
due to deficiencies in one or more quality control criteria. 

 



BISHOPGATE PROPERTIES SITE RV AIR ANALYTICAL SAMPLE RESULTS
EUROFINS EMLAB P and K REPORT NO. 2744676

Sample ID Analyses Lab Result Lab Qual DL Unit Val Result Val Qual
AM-01-092321 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-01-092321 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-01-092321 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-02-092321 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-02-092321 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-02-092321 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-03-092321 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-03-092321 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-03-092321 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
FB-092321 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
FB-092321 Asbestos and Other Fibers NA 0 fibers/cc NA
FB-092321 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-01-092421 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-01-092421 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-01-092421 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-02-092421 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-02-092421 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-02-092421 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-03-092421 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-03-092421 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-03-092421 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
FB-092421 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
FB-092421 Asbestos and Other Fibers NA 0 fibers/cc NA
FB-092421 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
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Site Name Bishopgate Properties RV  
TO/TOLIN No. 68HE0520F0032 

Document Tracking No. 0960f  
Data Reviewer 
(signature and date) Nov 9th 2021  Technical Reviewer 

(signature and date)  11 November 2021 

Laboratory Report No. 2746804  Laboratory Eurofins TestAmerica – EMLab P&K, 
Chicago, IL 

Analyses Asbestos by NIOSH Method 7400 
Samples and Matrix Four air samples, including one field blank 
Field Duplicate Pairs None 
Field QC Blanks FB-092821 

 
INTRODUCTION 
 
This checklist summarizes the Stage 2A validation performed on the subject laboratory report, in accordance with the U.S. Environmental 
Protection Agency (EPA) Guidance for Labeling Externally Validated Laboratory Analytical Data for Superfund Use (January 2009).  Analytical data 
were evaluated in general accordance with the Tetra Tech Quality Assurance Project Plan, Superfund Technical Assessment and Response Team 
(START V), EPA Region 5, Revision 2 (August 2020) and the EPA NFGs for Inorganic Superfund Methods Data Review (November 2020). 
 
 
OVERALL EVALUATION 
 
No results were rejected or qualified in this data package.  The results of the data package may be used as reported by the laboratory. 
 
Data completeness: 

Within 
Criteria Exceedance/Notes 

Y The reported results were only reviewed for completeness based on the available data provided and any applicable quality control 
information presented by the laboratory. 

 
Sample preservation, receipt, and holding times: 

Within 
Criteria Exceedance/Notes 

Y  
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Method blanks: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field blanks: 

Within 
Criteria Exceedance/Notes 

Y  
 
Surrogates and labeled compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
MS/MSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Laboratory duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
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LCSs/LCSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Sample dilutions: 

Within 
Criteria Exceedance/Notes 

NA  
 
Re-extraction and reanalysis: 

Within 
Criteria Exceedance/Notes 

NA  
 
MDLs/RLs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Tentatively identified compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
Other [specify]: 

Within 
Criteria Exceedance/Notes 

NA  
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Overall Qualifications: 
 
See results summary pages attached for changes to the laboratory qualifiers based upon this validation.  The following is a list of qualifiers and 
definitions that may be used for the validation of this data package: 
 

J The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample. 

J+ The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased high. 

J- The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased low. 

NJ The analysis indicates the presence of an analyte that has been “tentatively identified” and the associated value is the approximate 
concentration of the analyte in the sample. 

R The sample result is rejected as unusable due to serious deficiencies in one or more quality control criteria.  The analyte may or may not 
be present in the sample. 

U The analyte was analyzed for, but was not detected at or above the associated value (reporting limit). 

UJ The analyte was analyzed for, but was not detected at or above the associated value (reporting limit), which is considered approximate 
due to deficiencies in one or more quality control criteria. 

 



BISHOPGATE PROPERTIES SITE RV AIR ANALYTICAL SAMPLE RESULTS
EUROFINS EMLAB P and K REPORT NO. 2746804

Sample ID Analyses Result Value Lab Qual DL Unit Val Result Val Qual
AM-01-092821 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-01-092821 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-01-092821 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-02-092821 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-02-092821 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-02-092821 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-03-092821 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-03-092821 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-03-092821 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
FB-092821 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
FB-092821 Asbestos and Other Fibers NA 0 fibers/cc NA
FB-092821 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
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Site Name Bishopgate Properties RV  
TO/TOLIN No. 68HE0520F0032 

Document Tracking No. 0960g  
Data Reviewer 
(signature and date) Nov 9th 2021  Technical Reviewer 

(signature and date)  11 November 2021 

Laboratory Report No. 2749140  Laboratory Eurofins TestAmerica – EMLab P&K, 
Chicago, IL 

Analyses Asbestos by NIOSH Method 7400 
Samples and Matrix Eight air samples, including two field blanks 
Field Duplicate Pairs None 
Field QC Blanks FB-092921 and FB-093021 

 
INTRODUCTION 
 
This checklist summarizes the Stage 2A validation performed on the subject laboratory report, in accordance with the U.S. Environmental 
Protection Agency (EPA) Guidance for Labeling Externally Validated Laboratory Analytical Data for Superfund Use (January 2009).  Analytical data 
were evaluated in general accordance with the Tetra Tech Quality Assurance Project Plan, Superfund Technical Assessment and Response Team 
(START V), EPA Region 5, Revision 2 (August 2020) and the EPA NFGs for Inorganic Superfund Methods Data Review (November 2020). 
 
 
OVERALL EVALUATION 
 
No results were rejected or qualified in this data package.  The results of the data package may be used as reported by the laboratory. 
 
Data completeness: 

Within 
Criteria Exceedance/Notes 

Y The reported results were only reviewed for completeness based on the available data provided and any applicable quality control 
information presented by the laboratory. 

 
Sample preservation, receipt, and holding times: 

Within 
Criteria Exceedance/Notes 

Y  
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Method blanks: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field blanks: 

Within 
Criteria Exceedance/Notes 

Y  
 
Surrogates and labeled compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
MS/MSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Laboratory duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
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LCSs/LCSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Sample dilutions: 

Within 
Criteria Exceedance/Notes 

NA  
 
Re-extraction and reanalysis: 

Within 
Criteria Exceedance/Notes 

NA  
 
MDLs/RLs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Tentatively identified compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
Other [specify]: 

Within 
Criteria Exceedance/Notes 

NA  
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Overall Qualifications: 
 
See results summary pages attached for changes to the laboratory qualifiers based upon this validation.  The following is a list of qualifiers and 
definitions that may be used for the validation of this data package: 
 

J The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample. 

J+ The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased high. 

J- The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased low. 

NJ The analysis indicates the presence of an analyte that has been “tentatively identified” and the associated value is the approximate 
concentration of the analyte in the sample. 

R The sample result is rejected as unusable due to serious deficiencies in one or more quality control criteria.  The analyte may or may not 
be present in the sample. 

U The analyte was analyzed for, but was not detected at or above the associated value (reporting limit). 

UJ The analyte was analyzed for, but was not detected at or above the associated value (reporting limit), which is considered approximate 
due to deficiencies in one or more quality control criteria. 

 



BISHOPGATE PROPERTIES SITE RV AIR ANALYTICAL SAMPLE RESULTS
EUROFINS EMLAB P and K REPORT NO. 2749140

Sample ID Analyses Lab Result Lab Qual DL Unit Val Result Val Qual
AM-01-092921 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-01-092921 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-01-092921 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-02-092921 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-02-092921 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-02-092921 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-03-092921 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-03-092921 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-03-092921 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
FB-092921 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
FB-092921 Asbestos and Other Fibers NA 0 fibers/cc NA
FB-092921 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-01-093021 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-01-093021 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-01-093021 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-02-093021 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-02-093021 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-02-093021 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-03-093021 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-03-093021 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-03-093021 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
FB-093021 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
FB-093021 Asbestos and Other Fibers NA 0 fibers/cc NA
FB-093021 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
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Site Name Bishopgate Properties RV  
TO/TOLIN No. 68HE0520F0032 

Document Tracking No. 0960h  
Data Reviewer 
(signature and date) Nov 9th 2021  Technical Reviewer 

(signature and date)  11 November 2021 

Laboratory Report No. 2752575  Laboratory Eurofins TestAmerica – EMLab P&K, 
Chicago, IL 

Analyses Asbestos by Polarized Light Microscopy Bulk Analysis 
Samples and Matrix Three building material samples 
Field Duplicate Pairs None 
Field QC Blanks None 

 
INTRODUCTION 
 
This checklist summarizes the Stage 2A validation performed on the subject laboratory report, in accordance with the U.S. Environmental 
Protection Agency (EPA) Guidance for Labeling Externally Validated Laboratory Analytical Data for Superfund Use (January 2009).  Analytical data 
were evaluated in general accordance with the Tetra Tech Quality Assurance Project Plan, Superfund Technical Assessment and Response Team 
(START V), EPA Region 5, Revision 2 (August 2020) and the EPA NFGs for Inorganic Superfund Methods Data Review (November 2020). 
 
 
OVERALL EVALUATION 
 
No results were rejected or qualified in this data package.  The results of the data package may be used as reported by the laboratory. 
 
Data completeness: 

Within 
Criteria Exceedance/Notes 

Y The reported results were only reviewed for completeness based on the available data provided and any applicable quality control 
information presented by the laboratory. 

 
Sample preservation, receipt, and holding times: 

Within 
Criteria Exceedance/Notes 

Y  
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Method blanks: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field blanks: 

Within 
Criteria Exceedance/Notes 

NA  
 
Surrogates and labeled compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
MS/MSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Laboratory duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
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LCSs/LCSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Sample dilutions: 

Within 
Criteria Exceedance/Notes 

NA  
 
Re-extraction and reanalysis: 

Within 
Criteria Exceedance/Notes 

NA  
 
MDLs/RLs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Tentatively identified compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
Other [specify]: 

Within 
Criteria Exceedance/Notes 

NA  
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Overall Qualifications: 
 
See results summary pages attached for changes to the laboratory qualifiers based upon this validation.  The following is a list of qualifiers and 
definitions that may be used for the validation of this data package: 
 

J The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample. 

J+ The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased high. 

J- The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased low. 

NJ The analysis indicates the presence of an analyte that has been “tentatively identified” and the associated value is the approximate 
concentration of the analyte in the sample. 

R The sample result is rejected as unusable due to serious deficiencies in one or more quality control criteria.  The analyte may or may not 
be present in the sample. 

U The analyte was analyzed for, but was not detected at or above the associated value (reporting limit). 

UJ The analyte was analyzed for, but was not detected at or above the associated value (reporting limit), which is considered approximate 
due to deficiencies in one or more quality control criteria. 

 



BISHOPGATE PROPERTIES SITE RV BULK ANALYTICAL SAMPLE RESULTS
EUROFINS EMLAB P and K REPORT NO. 2752575

Sample ID Method Analyte Lab Result Lab Qual Unit Val Result Val Qual
Pipe-01 PLM Bulk Chrysotile 25 % 25
Pipe-01 PLM Bulk Crocidolite 7 % 7
Pipe-02 PLM Bulk Chrysotile 25 % 25
Pipe-02 PLM Bulk Crocidolite 7 % 7
Pipe-03 PLM Bulk Chrysotile 25 % 25
Pipe-03 PLM Bulk Crocidolite 7 % 7
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Site Name Bishopgate Properties RV  
TO/TOLIN No. 68HE0520F0032 

Document Tracking No. 0960i  
Data Reviewer 
(signature and date) Nov 9th 2021  Technical Reviewer 

(signature and date)  11 November 2021 

Laboratory Report No. 2753258  Laboratory Eurofins TestAmerica – EMLab P&K, 
Chicago, IL 

Analyses Asbestos by NIOSH Method 7400 
Samples and Matrix Eight air samples, including two field blanks 
Field Duplicate Pairs None 
Field QC Blanks FB-100421 and FB-100521 

 
INTRODUCTION 
 
This checklist summarizes the Stage 2A validation performed on the subject laboratory report, in accordance with the U.S. Environmental 
Protection Agency (EPA) Guidance for Labeling Externally Validated Laboratory Analytical Data for Superfund Use (January 2009).  Analytical data 
were evaluated in general accordance with the Tetra Tech Quality Assurance Project Plan, Superfund Technical Assessment and Response Team 
(START V), EPA Region 5, Revision 2 (August 2020) and the EPA NFGs for Inorganic Superfund Methods Data Review (November 2020). 
 
 
OVERALL EVALUATION 
 
No results were rejected or qualified in this data package.  The results of the data package may be used as reported by the laboratory. 
 
Data completeness: 

Within 
Criteria Exceedance/Notes 

Y The reported results were only reviewed for completeness based on the available data provided and any applicable quality control 
information presented by the laboratory. 

 
Sample preservation, receipt, and holding times: 

Within 
Criteria Exceedance/Notes 

Y  
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Method blanks: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field blanks: 

Within 
Criteria Exceedance/Notes 

Y  
 
Surrogates and labeled compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
MS/MSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Laboratory duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
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LCSs/LCSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Sample dilutions: 

Within 
Criteria Exceedance/Notes 

NA  
 
Re-extraction and reanalysis: 

Within 
Criteria Exceedance/Notes 

NA  
 
MDLs/RLs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Tentatively identified compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
Other [specify]: 

Within 
Criteria Exceedance/Notes 

NA  
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Overall Qualifications: 
 
See results summary pages attached for changes to the laboratory qualifiers based upon this validation.  The following is a list of qualifiers and 
definitions that may be used for the validation of this data package: 
 

J The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample. 

J+ The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased high. 

J- The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased low. 

NJ The analysis indicates the presence of an analyte that has been “tentatively identified” and the associated value is the approximate 
concentration of the analyte in the sample. 

R The sample result is rejected as unusable due to serious deficiencies in one or more quality control criteria.  The analyte may or may not 
be present in the sample. 

U The analyte was analyzed for, but was not detected at or above the associated value (reporting limit). 

UJ The analyte was analyzed for, but was not detected at or above the associated value (reporting limit), which is considered approximate 
due to deficiencies in one or more quality control criteria. 

 



BISHOPGATE PROPERTIES SITE RV AIR ANALYTICAL SAMPLE RESULTS
EUROFINS EMLAB P and K REPORT NO. 2753258

Sample ID Analyses Lab Result Lab Qual DL Unit Val Result Val Qual
AM-01-100421 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-01-100421 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-01-100421 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-02-100421 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-02-100421 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-02-100421 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-03-100421 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-03-100421 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-03-100421 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
FB-100421 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
FB-100421 Asbestos and Other Fibers NA 0 fibers/cc NA
FB-100421 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-01-100521 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-01-100521 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-01-100521 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-02-100521 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-02-100521 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-02-100521 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-03-100521 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-03-100521 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-03-100521 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
FB-100521 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
FB-100521 Asbestos and Other Fibers NA 0 fibers/cc NA
FB-100521 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
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Site Name Bishopgate Properties RV  
TO/TOLIN No. 68HE0520F0032 

Document Tracking No. 0960j  
Data Reviewer 
(signature and date) Nov 9th 2021  Technical Reviewer 

(signature and date)  11 November 2021 

Laboratory Report No. 2755112  Laboratory Eurofins TestAmerica – EMLab P&K, 
Chicago, IL 

Analyses Asbestos by NIOSH Method 7400 
Samples and Matrix Eight air samples, including two field blanks 
Field Duplicate Pairs None 
Field QC Blanks FB-100621 and FB-100721 

 
INTRODUCTION 
 
This checklist summarizes the Stage 2A validation performed on the subject laboratory report, in accordance with the U.S. Environmental 
Protection Agency (EPA) Guidance for Labeling Externally Validated Laboratory Analytical Data for Superfund Use (January 2009).  Analytical data 
were evaluated in general accordance with the Tetra Tech Quality Assurance Project Plan, Superfund Technical Assessment and Response Team 
(START V), EPA Region 5, Revision 2 (August 2020) and the EPA NFGs for Inorganic Superfund Methods Data Review (November 2020). 
 
 
OVERALL EVALUATION 
 
No results were rejected or qualified in this data package.  The results of the data package may be used as reported by the laboratory. 
 
Data completeness: 

Within 
Criteria Exceedance/Notes 

Y The reported results were only reviewed for completeness based on the available data provided and any applicable quality control 
information presented by the laboratory. 

 
Sample preservation, receipt, and holding times: 

Within 
Criteria Exceedance/Notes 

Y  
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Method blanks: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field blanks: 

Within 
Criteria Exceedance/Notes 

Y  
 
Surrogates and labeled compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
MS/MSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Laboratory duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
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LCSs/LCSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Sample dilutions: 

Within 
Criteria Exceedance/Notes 

NA  
 
Re-extraction and reanalysis: 

Within 
Criteria Exceedance/Notes 

NA  
 
MDLs/RLs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Tentatively identified compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
Other [specify]: 

Within 
Criteria Exceedance/Notes 

NA  
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Overall Qualifications: 
 
See results summary pages attached for changes to the laboratory qualifiers based upon this validation.  The following is a list of qualifiers and 
definitions that may be used for the validation of this data package: 
 

J The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample. 

J+ The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased high. 

J- The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased low. 

NJ The analysis indicates the presence of an analyte that has been “tentatively identified” and the associated value is the approximate 
concentration of the analyte in the sample. 

R The sample result is rejected as unusable due to serious deficiencies in one or more quality control criteria.  The analyte may or may not 
be present in the sample. 

U The analyte was analyzed for, but was not detected at or above the associated value (reporting limit). 

UJ The analyte was analyzed for, but was not detected at or above the associated value (reporting limit), which is considered approximate 
due to deficiencies in one or more quality control criteria. 

 



BISHOPGATE PROPERTIES SITE RV AIR ANALYTICAL SAMPLE RESULTS
EUROFINS EMLAB P and K REPORT NO. 2755112

Sample ID Analyses Lab Result Lab Qual DL Unit Val Result Val Qual
AM-01-100621 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-01-100621 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-01-100621 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-02-100621 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-02-100621 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-02-100621 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-03-100621 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-03-100621 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-03-100621 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
FB-100621 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
FB-100621 Asbestos and Other Fibers NA 0 fibers/cc NA
FB-100621 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-01-100721 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-01-100721 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-01-100721 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-02-100721 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-02-100721 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-02-100721 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-03-100721 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-03-100721 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-03-100721 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
FB-100721 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
FB-100721 Asbestos and Other Fibers NA 0 fibers/cc NA
FB-100721 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
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Site Name Bishopgate Properties RV  
TO/TOLIN No. 68HE0520F0032 

Document Tracking No. 0960k  
Data Reviewer 
(signature and date) Nov 9th 2021  Technical Reviewer 

(signature and date)   11 November 2021 

Laboratory Report No. 2755665  Laboratory Eurofins TestAmerica – EMLab P&K, 
Chicago, IL 

Analyses Asbestos by California Air Resources Board (CARB) Method 435 
Samples and Matrix Four soil samples 
Field Duplicate Pairs None 
Field QC Blanks None 

 
INTRODUCTION 
 
This checklist summarizes the Stage 2A validation performed on the subject laboratory report, in accordance with the U.S. Environmental 
Protection Agency (EPA) Guidance for Labeling Externally Validated Laboratory Analytical Data for Superfund Use (January 2009).  Analytical data 
were evaluated in general accordance with the Tetra Tech Quality Assurance Project Plan, Superfund Technical Assessment and Response Team 
(START V), EPA Region 5, Revision 2 (August 2020) and the EPA NFGs for Inorganic Superfund Methods Data Review (November 2020). 
 
 
OVERALL EVALUATION 
 
No results were rejected or qualified in this data package.  The results of the data package may be used as reported by the laboratory. 
 
Data completeness: 

Within 
Criteria Exceedance/Notes 

Y The reported results were only reviewed for completeness based on the available data provided and any applicable quality control 
information presented by the laboratory. 

 
Sample preservation, receipt, and holding times: 

Within 
Criteria Exceedance/Notes 

Y  
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Method blanks: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field blanks: 

Within 
Criteria Exceedance/Notes 

NA  
 
Surrogates and labeled compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
MS/MSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Laboratory duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
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LCSs/LCSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Sample dilutions: 

Within 
Criteria Exceedance/Notes 

NA  
 
Re-extraction and reanalysis: 

Within 
Criteria Exceedance/Notes 

NA  
 
MDLs/RLs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Tentatively identified compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
Other [specify]: 

Within 
Criteria Exceedance/Notes 

NA  
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Overall Qualifications: 
 
See results summary pages attached for changes to the laboratory qualifiers based upon this validation.  The following is a list of qualifiers and 
definitions that may be used for the validation of this data package: 
 

J The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample. 

J+ The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased high. 

J- The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased low. 

NJ The analysis indicates the presence of an analyte that has been “tentatively identified” and the associated value is the approximate 
concentration of the analyte in the sample. 

R The sample result is rejected as unusable due to serious deficiencies in one or more quality control criteria.  The analyte may or may not 
be present in the sample. 

U The analyte was analyzed for, but was not detected at or above the associated value (reporting limit). 

UJ The analyte was analyzed for, but was not detected at or above the associated value (reporting limit), which is considered approximate 
due to deficiencies in one or more quality control criteria. 

 



BISHOPGATE PROPERTIES SITE RV SOIL ANALYTICAL SAMPLE RESULTS
EUROFINS EMLAB P and K REPORT NO. 2755665

Eurofins EMLab P&K
Client: TestAmerica-University Park, IL Date of Sampling: 10-08-2021
C/O: Jim Knapp Date of Receipt: 10-11-2021
Re: Bishopgate Date of Report: 11-05-2021

Location:
Total Points Counted:
Lab ID-Version :

Sample Layers Asbestos Type Asbestos Points
Counted

Asbestos
Concentration 

(%)
Brown Soil - - ND
Layer Totals: - -

Comments: No asbestos was detected and no points were counted.

Location:
Total Points Counted:
Lab ID-Version :

Sample Layers Asbestos Type Asbestos Points
Counted

Asbestos
Concentration 

(%)
Brown Soil - - ND
Layer Totals: - -

Comments: No asbestos was detected and no points were counted.

Location:
Total Points Counted:
Lab ID-Version :

Sample Layers Asbestos Type Asbestos Points
Counted

Asbestos
Concentration 

(%)
Brown Soil - - ND
Layer Totals: - -

Comments: No asbestos was detected and no points were counted.

Location:
Total Points Counted:
Lab ID-Version :

Sample Layers Asbestos Type Asbestos Points
Counted

Asbestos
Concentration 

(%)
Brown Soil - - ND
Layer Totals: - -

Comments: No asbestos was detected and no points were counted.

Eurofins EPK Built Environment Testing, LLC TI
EMLab Id: 2755665 11/9/2021

BP-B2-100721
400

13187318-1

BP-A3-100821
400

13187319-1

BP-B1-092221
400

13187316-1

BP-A2-100721
400

13187317-1
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Site Name Bishopgate Properties RV  
TO/TOLIN No. 68HE0520F0032 

Document Tracking No. 0960l  
Data Reviewer 
(signature and date) Nov 9th 2021  Technical Reviewer 

(signature and date)  11 November 2021 

Laboratory Report No. 2758452  Laboratory Eurofins TestAmerica – EMLab P&K, 
Chicago, IL 

Analyses Asbestos by NIOSH Method 7400 
Samples and Matrix Eight air samples, including two field blanks 
Field Duplicate Pairs None 
Field QC Blanks FB-100821 and FB-101221 

 
INTRODUCTION 
 
This checklist summarizes the Stage 2A validation performed on the subject laboratory report, in accordance with the U.S. Environmental 
Protection Agency (EPA) Guidance for Labeling Externally Validated Laboratory Analytical Data for Superfund Use (January 2009).  Analytical data 
were evaluated in general accordance with the Tetra Tech Quality Assurance Project Plan, Superfund Technical Assessment and Response Team 
(START V), EPA Region 5, Revision 2 (August 2020), and the EPA NFGs for Inorganic Superfund Methods Data Review (November 2020). 
 
 
OVERALL EVALUATION 
 
No results were rejected or qualified in this data package.  The results of the data package may be used as reported by the laboratory. 
 
Data completeness: 

Within 
Criteria Exceedance/Notes 

Y The reported results were only reviewed for completeness based on the available data provided and any applicable quality control 
information presented by the laboratory. 

 
Sample preservation, receipt, and holding times: 

Within 
Criteria Exceedance/Notes 

Y  



DATA VALIDATION CHECKLIST – STAGE 2A 
EPA REGION 5 START CONTRACT 

 

              Page 2 of 4 

 
Method blanks: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field blanks: 

Within 
Criteria Exceedance/Notes 

Y  
 
Surrogates and labeled compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
MS/MSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Laboratory duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
 
Field duplicates: 

Within 
Criteria Exceedance/Notes 

NA  
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LCSs/LCSDs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Sample dilutions: 

Within 
Criteria Exceedance/Notes 

NA  
 
Re-extraction and reanalysis: 

Within 
Criteria Exceedance/Notes 

NA  
 
MDLs/RLs: 

Within 
Criteria Exceedance/Notes 

NA  
 
Tentatively identified compounds: 

Within 
Criteria Exceedance/Notes 

NA  
 
Other [specify]: 

Within 
Criteria Exceedance/Notes 

NA  
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Overall Qualifications: 
 
See results summary pages attached for changes to the laboratory qualifiers based upon this validation.  The following is a list of qualifiers and 
definitions that may be used for the validation of this data package: 
 

J The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample. 

J+ The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased high. 

J- The analyte was positively identified; the associated value is the approximate concentration of the analyte in the sample and may be 
biased low. 

NJ The analysis indicates the presence of an analyte that has been “tentatively identified” and the associated value is the approximate 
concentration of the analyte in the sample. 

R The sample result is rejected as unusable due to serious deficiencies in one or more quality control criteria.  The analyte may or may not 
be present in the sample. 

U The analyte was analyzed for, but was not detected at or above the associated value (reporting limit). 

UJ The analyte was analyzed for, but was not detected at or above the associated value (reporting limit), which is considered approximate 
due to deficiencies in one or more quality control criteria. 

 



BISHOPGATE PROPERTIES SITE RV AIR ANALYTICAL SAMPLE RESULTS
EUROFINS EMLAB P and K REPORT NO. 2758452

Sample ID Analyses Lab Result Lab Qual DL Unit Val Result Val Qual
AM-01-100821 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-01-100821 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-01-100821 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-02-100821 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-02-100821 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-02-100821 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-03-100821 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-03-100821 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-03-100821 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
FB-100821 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
FB-100821 Asbestos and Other Fibers NA 0 fibers/cc NA
FB-100821 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-01-101221 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-01-101221 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-01-101221 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-02-101221 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-02-101221 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-02-101221 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
AM-03-101221 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
AM-03-101221 Asbestos and Other Fibers <0.002 0.002 fibers/cc 0.002 U
AM-03-101221 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
FB-101221 Asbestos and Other Fibers <5.5 5.5 fibers 5.5 U
FB-101221 Asbestos and Other Fibers NA 0 fibers/cc NA
FB-101221 Asbestos and Other Fibers <7 7 fibers/mm2 7 U
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TO/TOLIN #:   F0032-0001CH108 

Site Name:   Bishopgate Properties Removal Site - Removal Action 

Site City, State:   Uniontown, Stark County, Ohio 

Site Project Manager:   Don Newton 

EPA OSC:  Andrew Kocher 

 

Environmentally Preferred General Field Practices  

If a general category is not applicable, then check N/A 
for the category box, not for each subcategory.   

N
= 

N
o

t 
U

se
d

 

N
/A

= 
N

o
t 

A
p

p
lic

ab
le

 

Y 
= 

Ye
s 

Im
p

le
m

en
te

d
 Comments Section 

Justify in the comments for each 
BMP field as to why the practice 
was not used, not applicable, or 
implemented. 

Energy 

Use of Energy Efficient Equipment      

Computer Equipment (FEMP/Energy Star)   Y 
Computers printers and monitors 
used were Energy Star certified. 

Installation of Electric Service   Y 
Temporary electrical service was 
utilized as part of this field project. 

Reduce Carbon Emissions from Transportation      

Use Internet Based Meetings/Conferences   N/A  
Site trailers were in close 
proximity. 

Maximize Carpooling   Y 
ERRS employees carpooled for 
their daily commute to the site.  

Use of Local Labor/Suppliers/Waste Disposal 
Facilities (50-mile radius) 

  Y START utilized local labor 

No idling, except for extreme weather conditions   Y 
Vehicles were not needed for use 
on site. 

Use of Alternative Fuels, if available within 10 miles    Y 

EPA used an alternative fuel 
vehicle (E85) for daily mobilization 
to and from the site. 

Properly Inflated Tires    Y 
All vehicles used onsite had 
properly inflated tires. 

Email Small Files (less than 8MB)   Y 

Files were electronically 
distributed through use of email, 
Sharepoint site, flashdrive or One-
Drive as appropriate. 

Reusable Electronic Storage Media or the Cloud   Y 
 Files were electronically 
distributed. 

Water 

Use of Low Flow Sampling Pumps   N/A  Not Applicable to this project.  

Waste 

Use of Local Recycling Programs   Y 

Local recycling programs were 
utilized for this project. Used tires, 
concrete and scrap metal 
removed from the Site will be re-
purposed for future use. 
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Environmentally Preferred General Field Practices  

If a general category is not applicable, then check N/A 
for the category box, not for each subcategory.   

N
= 
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N
/A

= 
N
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Y 
= 
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s 
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p
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d
 Comments Section 

Justify in the comments for each 
BMP field as to why the practice 
was not used, not applicable, or 
implemented. 

Use of Rechargeable Batteries    Y 

Rechargeable batteries were 
utilized in air monitoring 
equipment and power tools. 

Recycling – Other   Y 
Materials onsite were recycled 
locally 

Plastic Reduction  N/A  
Plastic usage was not a major part 
of this project. 

Reuse of Resources    Y 
ERRS cleaned and re-used hand 
tools as part of this project. 

Direct Push Boring  N/A  
A Direct Push drill rig was not 
utilized as part of this project. 

Materials 

Printing when Required      

Double-sided Printing   Y 

Double-sided printing was used 
when printing was deemed 
necessary. 

100% post-consumer recycled paper   Y 
Recycled paper was used when 
printing was deemed necessary. 

Land & Ecosystems 

Minimize Disruption to Natural Vegetation   Y 
Excavation areas were re-stored 
to original conditions 

Environmentally Preferred 

Green Procurement      

Environmentally Preferred Vendors   Y 

Environmentally preferred 
vendors utilized:  Field 
Environmental Instruments, 
Enviroserve, Clean Earth, Eurofins 
Lab, ALS Lab, WM Landfill 

Green Lodging/Hotels   Y 

ERRS employees stayed in a hotel 
that subscribes to environmentally 
friendly practices. 

Use of Green Laboratories   Y 

ALS and Eurofins Labs all 
implement sustainability practices 
and environmental management 
programs. 
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TABLE 5

BISHOPGATE PROPERTIES REMOVAL SITE

SUMMARY OF WASTE DISPOSAL TRACKING

Date

Manifest 

Approval # Disposal Profile Disposal Facility

Transportation 

Carrier Carrier ID

Total Weight 

(TON)

9/14/2021 091421-1

Municipal/Construction 

Demo Waste American Landfill Enviroserve ROB229 22.16

9/14/2021 091421-2

Municipal/Construction 

Demo Waste American Landfill Enviroserve ROB124 23.18

9/14/2021 091521-3

Municipal/Construction 

Demo Waste American Landfill Enviroserve ROB229 26.22

9/15/2021 091521-4

Municipal/Construction 

Demo Waste American Landfill Enviroserve Not Listed 24.45

Municipal/Construction 

Demo Waste TOTAL 96.01 TON

9/14/2021

511903OH 

(WMNA 001) Asbestos - Friable American Landfill Enviroserve Not Listed 30 cubic yards

9/17/2021

511903OH 

(WMNA 002) Asbestos - Friable American Landfill Enviroserve Not Listed 30 cubic yards

9/22/2021

511903OH 

(WMNA 003) Asbestos - Friable American Landfill Enviroserve Not Listed 30 cubic yards

Asbestos Friable TOTAL 90 cubic yards

10/1/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 7 24.65

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 7 25.66

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 88 17.22

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 69 19.52

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 22 18.86

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 27 16.77

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 88 17.15

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 69 15.27

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 27 16.37

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 7 22.52

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 22 18.54

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill HUBER TRUCKING 1 18.92

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 88 22.26

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 69 21.07

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 27 17.88

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 7 20.71

9/30/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 27 23.18

9/30/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 7 22.16

10/5/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 27 19.86

10/5/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 7 27.11

10/5/2021 512005OH Asbestos - Friable (Soil) American Landfill HUBER TRUCKING 25 19.52

10/5/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 17.85

10/5/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 20.08

10/5/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 27 17.48

10/5/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 19.41

10/5/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.24

10/5/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 16.94

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 12 18.55

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 0 18.16

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 20.08

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.56

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 0 22.41

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 12 23.46

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 15.81

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 20.88

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 18

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 23.4

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 12 25

10/6/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 0 20.07
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10/7/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 19.28

10/7/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 23.36

10/7/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 116 38.48

10/7/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 20.07

10/7/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 23.38

10/7/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 116 23.02

10/7/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 19.6

10/7/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.84

10/7/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 116 24.53

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill HUBER TRUCKING 20 21.69

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 20.86

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 17.71

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill HUBER TRUCKING 25 20.55

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill HUBER TRUCKING 20 22.89

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill HUBER TRUCKING 25 23.11

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 21.79

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 18.81

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill HUBER TRUCKING 20 20.33

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 21.45

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 17.98

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 22 21.9

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill HUBER TRUCKING 25 23.6

10/8/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 116 24.01

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 27.18

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 22.57

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 116 26.02

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 12 16.7

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.68

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 19.18

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 116 21.81

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 7 16.98

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 23.67

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 21.92

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 18.03

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 21

10/12/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 116 19.96

10/4/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 7 24.25

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 20.71

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 18.8

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 22.97

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 116 19.98

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.2

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 16.71

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 22.72

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 116 19.34

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.18

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 16.53

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 21.27

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill Not Listed 116 20.16

10/13/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 22.62

10/14/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 22.02

10/14/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.29

10/14/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 18.14

10/14/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 21.48

10/14/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.05

10/14/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 15.84
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10/14/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 21.58

10/14/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 20.9

10/14/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 14.67

10/14/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 20.39

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 19.66

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 21.06

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 13.21

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 20.01

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 18.3

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 20.2

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 15.92

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 22.09

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 23.35

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.97

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 17.31

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 23.76

10/15/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 23.83

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 25.2

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 25.81

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 17.95

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 24.61

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 20.72

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 21.36

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 15.97

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 20.69

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 21.22

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 21.05

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 21.13

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 17.54

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 20.1

10/18/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 18.85

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 19.51

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 17.45

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 23.42

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.91

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 17.18

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 20.68

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 21.75

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 22.01

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 16 17.28

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 21.51

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 13 19.99

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 22.58

10/19/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 78 20.2

10/20/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 22.22

10/20/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 23.85

10/20/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 22.88

10/20/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 25 23.3

10/21/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 211 16.33

10/21/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 211 16.18

10/21/2021 512005OH Asbestos - Friable (Soil) American Landfill WERAB 22 19.46

10/21/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 211 16.03

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill Paxton Trucking 211 17.7

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill METKER-ECH 1 32.84

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill METKER-ECH CX-01 28.24

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill HUBER TRUCKING 25 19.8
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10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill HUBER TRUCKING 10 18.24

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill CASH CUSTOMER 11 23.18

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill CASH CUSTOMER 9 22.73

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill METKER-ECH 1 23.69

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill METKER-ECH CX 01 23.15

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill CASH CUSTOMER 11 21.77

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill CASH CUSTOMER 9 20.72

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill METKER-ECH ch 01 26.8

10/22/2021 512005OH Asbestos - Friable (Soil) American Landfill METKER-ECH CX01 22.86

Asbestos - Friable (Soil) TOTAL 3348.63

10/14/2021 16207934 FLE

Sodium Waste Hypochlorite 

Solution 

Petro Chemical 

Processing Group

Clean Earth Specialty 

Waste Solutions Not Listed 182 pounds

10/14/2021 16207934 FLE Flammable Liquids

Petro Chemical 

Processing Group

Clean Earth Specialty 

Waste Solutions Not Listed 205 pounds

10/14/2021 16207934 FLE Non-DOT/Non-RCRA

Petro Chemical 

Processing Group

Clean Earth Specialty 

Waste Solutions Not Listed 5 pounds

Non-DOT/Non-RCRA TOTAL 392 Pounds

Notes:

DOT - Department of Transportation

ID  - Identification

RCRA - Resource Conservation and Recovery Act
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